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[bookmark: _Hlk179808968]The Regional Connectivity Program (RCP) is delivering improved regional connectivity through the provision of mobile voice and data, fibre broadband, fixed wireless and community Wi-Fi solutions; supporting improved social and economic outcomes for regional and remote communities. 
[bookmark: _Hlk210815710]All projects funded under RCP Round 1 and Round 2 are currently scheduled to be completed by no later than 30 June 2026 and all projects funded under RCP Round 3 are currently scheduled to be completed by no later than 30 June 2027.
The tables below provide the status of projects funded under Round 1-3 of the program, with all forecast completion dates based on reporting provided by Grantee’s.
Project completion dates are estimated by grantees. The Australian Government does not have a direct role in project delivery, rather grantees are funded to complete the projects. Changes to project timelines are at the request of grantees. Grantees can at times experience unforeseen delays to the delivery of infrastructure projects, with potential delays including supply chain issues, adverse weather conditions, or to gaining various approvals that may be required. The Department regularly engages with Grantee’s to monitor the progress of each project and consider any requests for extension to support these delivery challenges.
The tables below also indicate the projects that have been removed from the program and will not be completed.
The Department works in partnership with Grantees to deliver approved projects that meet the program outcomes, and provide improved digital connectivity across regional, rural and remote Australia. Projects are typically removed from the program when grantees advise delivery of the project cannot be met within the program requirements and no other viable option can be provided.
There are a number of factors that can cause setbacks in the delivery of a project that may in some minor cases lead to a project not proceeding. This can include reasons such as:
inability of the Grantee to obtain necessary land access or acquisition, planning approval or issues with integrating solutions into existing networks.
increased costs associated with factors unknown to the Grantee at the time of application, often determined through initial mobilisation activities such as site surveys and engagement for approval requirements.
change in availability of communication services in the locality since the grant was awarded.
in very limited circumstances, the Commonwealth may remove a project from the program where a Grantee has not met contractual obligations associated with delivery obligations.
[bookmark: _Toc185499174][bookmark: _Toc200728992]Table 1: Regional Connectivity Program Round 1 Project Status
	Grantee
	Project Name
	Technology Type
	Location
	State
	Project Description
	RCP 
Project Status
	Actual / Expected Project Completion Date

	CiFi Pty Ltd
	Christmas Island - Top of the Mountain connectivity
	Fixed Wireless Broadband
	Christmas Island
	External Territory of Australia
	The project will extend CiFi’s existing fixed wireless network at the Settlement on Christmas Island to the residential area known as the ‘top of the mountain’. The network will provide improved broadband connectivity to the majority of residents and businesses in Christmas Island’s largest residential community, supporting the productivity of local businesses and enabling community access to telehealth, education and other essential digital services.
	Complete
	Q3, 2022

	Ace Internet Services Pty Ltd
	Canyonleigh-Penrose Catchment Black Spot Connectivity: Tower 1
	Fixed Wireless Broadband
	Canyonleigh
	NSW
	The project will deploy a fixed wireless broadband network in the Canyonleigh area of the Southern Highlands, near Sutton Forest. The network will support high definition video, data feed and communications for the Rural Fire Service and first responders in the Southern Highlands, as well as enabling the provision of high speed internet to areas of Canyonleigh and Sutton Forest. 
	Complete
	Q1, 2022

	BullRoarer Networks Pty Ltd
	Larras Lee & Boomey Fixed Wireless Network
	Fixed Wireless Broadband
	Larras Lee
	NSW
	The project will deploy a fixed wireless broadband and VoIP network in the communities of Larras Lee and Boomey, north of Molong. The network will enable the uptake of new agricultural and business technologies for local farms, as well as improving access to telehealth and education for residents.
	Complete
	Q2, 2022

	BullRoarer Networks Pty Ltd
	Murrumbateman Fixed Wireless Network
	Fixed Wireless Broadband
	Murrumbateman
	NSW
	The project will deploy a fixed wireless broadband and VoIP network on the eastern side of Murrumbateman. The network will enable the uptake of new agricultural and business technologies for a number of wineries, as well as improving access to telehealth and education services for residents.
	Complete
	Q2, 2022

	Country Broadband Network Pty Ltd
	Connecting the Outback
	Fixed Wireless Broadband
	Boggabilla
	NSW
	The project will extend Country Broadband Network's existing fixed wireless network in the Boggabilla area. The network will provide access to high-speed broadband connectivity for up to 400 people, enabling the uptake of new agricultural and business technologies and improving access to telehealth and education services.
	Removed
	-

	Field Solutions Group
	Regional Australia Network: Carathool
	Fixed Wireless Broadband
	Carathool
	NSW
	The project will deploy a fixed wireless network in the Carathool region of South Western NSW. The network will extend high-speed broadband connectivity into areas with limited existing coverage, enabling the uptake of new agricultural and business technologies in a crop growing and horticultural area. The project will also enable greater access to telehealth and education services.
	Removed
	-

	Field Solutions Group
	Regional Australia Network: Murrumbidgee
	Fixed Wireless Broadband
	Murrumbidgee
	NSW
	The project will deploy a fixed wireless network in the Murrumbidgee region, southwest of Leeton. The network will extend high-speed broadband connectivity into areas with limited existing coverage, enabling the uptake of new agricultural and business technologies for local irrigators and tourist providers and improving access to telehealth and education services.
	Removed
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Bourke
	Fixed Wireless Broadband
	Bourke
	NSW
	The project will deploy a fixed wireless network in the Bourke region of North Western NSW. The network will extend high-speed broadband connectivity into areas with limited existing coverage, enabling the uptake of new agricultural and business technologies in an irrigated agriculture and wool growing area. The project will also enable greater access to telehealth and education services.
	On hold pending outcome of FSG company status
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Gunnedah
	Fixed Wireless Broadband
	Gunnedah
	NSW
	The project will deploy a fixed wireless network in the Gunnedah Shire and to neighbouring areas in the Liverpool Plains and Tamworth Regional Shires. The network will extend high-speed broadband connectivity into areas with limited existing coverage, enabling the uptake of new agricultural and business technologies in a high-value cotton, beef and broadacre cropping region and improving access to telehealth and education services.
	On hold pending outcome of FSG company status
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Leeton
	Fixed Wireless Broadband
	Grong Grong
	NSW
	This project has been rescoped and will now deploy a fixed wireless network in the township of Grong Grong. The network will extend high-speed broadband connectivity into areas with limited existing coverage. 
	On hold pending outcome of FSG company status
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Moree
	Fixed Wireless Broadband
	Moree Plains
	NSW
	The project will deploy a fixed wireless network in the wider Moree region, including the towns of Mallowa, Bullarah, Pallamallawa, Gravesend, Collarenebri and North Star, as well as part of the Gwydir Highway. The network will extend high-speed broadband connectivity into areas with limited existing coverage, enabling the uptake of new agricultural and business technologies and improving access to telehealth and education services.
	On hold pending outcome of FSG company status
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Warren
	Fixed Wireless Broadband
	Warren
	NSW
	The project will deploy a fixed wireless broadband network in the Narromine-Warren region. The network will extend high-speed broadband connectivity into areas with limited existing coverage, enabling the uptake of new agricultural and business technologies in a significant cotton, grain and livestock region with development opportunities in tourism and manufacturing, and improving access to telehealth and education services.
	On hold pending outcome of FSG company status
	-

	NBN Co Limited
	Connecting Costa Group – Growing the Guyra District and New England Region: New England Hwy
	Fibre Broadband
	Guyra
	NSW
	The project will upgrade the NBN access technology at the Costa Group hydroponic tomato glasshouse facility on the New England Highway at Guyra from Sky Muster Satellite to Fibre to the Premises. The upgrade will support expanded business operations at the facility, including in administration, research and horticultural production, with benefits to the local economy through increased employment opportunities and regional output.
	Complete
	Q1, 2023

	NBN Co Limited
	Connecting Costa Group – Growing the Guyra District and New England Region: Elm St
	Fibre Broadband
	Guyra
	NSW
	The project will upgrade the NBN access technology at the Costa Group hydroponic tomato glasshouse facility at Elm Street, Guyra from Sky Muster Satellite to Fibre to the Premises. The upgrade will support expanded business operations at the facility, including in administration, research and horticultural production, with benefits to the local economy through increased employment opportunities and regional output.
	Complete
	Q1, 2023

	Telstra Limited 
	Mossgiel
	Mobile Voice & Data
	Mossgiel
	NSW
	The project will upgrade antenna equipment and backhaul capacity at the existing Telstra 3G base station in the community of Mossgiel to provide Telstra 4GX and Internet of Things coverage to the area and along the Cobb Highway. The upgrade will enable the adoption of farm and rural water management solutions to support the productivity of the agriculture sector, as well as improving access to telehealth, education and emergency communications.
	Complete
	Q2, 2023

	Telstra Limited 
	Oxley 
	Mobile Voice & Data
	Oxley
	NSW
	The project will upgrade antenna equipment and backhaul capacity at the existing Telstra 3G base station at Oxley to provide Telstra 4GX and Internet of Things coverage to the town and surrounding areas. The upgrade will enable a range of smart farming and smart water management solutions to promote productivity in this area, as well as improving access to telehealth, education and emergency communications.
	Complete
	Q1, 2024

	Telstra Limited 
	Tooma
	Mobile Voice & Data
	Tooma
	NSW
	The project will deploy a Telstra 4GX macro cell base station in the Snowy Valleys community of Tooma. The new base station will enable the uptake of new agricultural and business technologies for livestock and dairy producers and local tourism operators, as well as improving access to telehealth, education and emergency communications. 
	Complete
	Q3, 2023

	Wi-Sky NSW Pty Ltd
	Cootamundra-Gundagai & Snowy Valleys Council Solution (CGSVCS)
	Fixed Wireless Broadband
	Cootamundra-Gundagai, Snowy Valleys
	NSW
	The project will deploy an extended fixed wireless network across the Cootamundra-Gundagai and Snowy Valleys regions. The network will provide high-speed residential and enterprise broadband services to communities across a wide area using an innovative, low-cost and disaster-resilient design suited to local conditions.
	Complete
	Q2, 2024

	Wi-Sky NSW Pty Ltd
	Hilltops Council Regional Connectivity Solution (HCRCS)
	Fixed Wireless Broadband
	Hilltops
	NSW
	The project will deploy an extended fixed wireless network across the Hilltops region. The network will provide high-speed residential and enterprise broadband services to communities across a wide area using an innovative, low-cost and disaster-resilient design suited to local conditions.
	Complete
	Q2, 2024

	Wi-Sky NSW Pty Ltd
	Upper Lachlan Rural Connectivity Solution (ULRCS)
	Fixed Wireless Broadband
	Upper Lachlan
	NSW
	The project will deploy an extended fixed wireless network across the Upper Lachlan region. The network will provide high-speed residential and enterprise broadband services to communities across a wide area using an innovative, low-cost and disaster-resilient design suited to local conditions.
	Complete
	Q2, 2024

	Field Solutions Group
	Satellite Backhaul Broadband Services for NT Remote Communities
	Satellite Broadband
	Arawerr, Mungkarta, Gan Gan, Wandawuy
	NT
	The project will deploy a satellite backhaul broadband solution servicing the remote communities of Arawerr, Gan Gan, Mungkarta and Wandawuy. The service will provide pay-as-you-go broadband data to residents, enabling improved access to telehealth and education services.
	Removed
	-

	NBN Co Limited
	Yirrkala Satellite to Fibre to the Premise Technology Switch
	Fibre Broadband
	Yirrkala
	NT
	The project will upgrade the NBN access technology in the East Arnhem town of Yirrkala from Sky Muster satellite to Fibre to the Premises. The upgrade will support economic diversification opportunities in cultural tourism, creative industries and the health sector, as well as improving access to telehealth and education services.
	Complete
	Q4, 2023

	Telstra Limited 
	Ampilatwatja
	Mobile Voice & Data
	Ampilatwatja
	NT
	The project will upgrade the capacity of the existing Telstra 4GX macro cell base station in the Aboriginal community of Ampilatwatja. The new base station will provide improved mobile connectivity to support the uptake of new business technologies by local retailers, as well as enabling greater access to telehealth, education and other essential services.
	Complete
	Q4, 2024

	Telstra Limited 
	Arnhem Fibre Upgrade Project
	Fibre Backhaul
	Arnhem
	NT
	The project will upgrade core transmission equipment at Telstra sites across East Arnhem Land, increasing existing backhaul capacity between Darwin and Nhulunbuy from 5 Gbps to 100 Gbps. The project will also upgrade the capacity of the existing Telstra 4GX base station at Mount Saunders near Nhulunbuy. The upgrades will support business development opportunities and increasing data needs in a number of sectors, as well as improving access to telehealth, education services and public safety connectivity.
	Complete
	Q1, 2025

	Telstra Limited 
	Small Cell Tower in Wilora 
	Mobile Voice & Data
	Wilora
	NT
	The project will deploy a new Telstra 4GX-lite satellite small cell base station in the Aboriginal community of Wilora, in the Central Desert region. The new small cell will provide improved mobile connectivity to support economic opportunity in the region, as well as to enable greater access to telehealth, education, public safety communications and other essential services.
	Complete
	Q2, 2023

	Connected Farms Pty Ltd
	Roma Datacentre and Regional Fixed Wireless Internet
	Fixed Wireless Broadband
	Roma
	QLD
	The project will deploy a fixed wireless network providing broadband coverage to the region south of Roma, as well as an edge datacentre to provide improved data management for agribusinesses in the region. This provides a significant uplift to connectivity in an agricultural area, enabling increased uptake of agtech and decision farming with benefits for productivity. The datacentre will also employ locally recruited and trained personnel.
	Complete
	Q1, 2022

	Dreamtilt Pty Ltd (Gladstone Auto Club)
	Benaraby Motorsports Complex Telecommunication Project
	Fixed Wireless Broadband
	Benaraby
	QLD
	The project will deploy a fixed wireless network at the new Benaraby Motorplex. The network will provide high-speed broadband connectivity to the Motorplex and surrounding residential areas, enabling the new complex to host events attracting large numbers of tourists to the region and providing increased access to internet services for local residents.
	Complete
	Q4, 2022

	Field Solutions Group
	Regional Australia Network: Mareeba
	Fixed Wireless Broadband
	Mareeba
	QLD
	The project will deploy a fixed wireless network in the wider Mareeba region, west of Cairns. The network will extend high-speed broadband connectivity into areas with limited existing coverage such as Petford and Chillagoe, enabling the uptake of new agricultural and business technologies and improving access to telehealth and education services.
	Removed
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Balonne-Bollon
	Fixed Wireless Broadband
	Balonne
	QLD
	The project will deploy a fixed wireless network in the Balonne region, centred around the town of Bollon. The network will extend high-speed broadband connectivity into areas with limited existing coverage, enabling the uptake of new agricultural and business technologies for local livestock producers and improving access to telehealth and education services for residents.
	Complete
	Q2, 2024

	Field Solutions Group Pty Ltd
	Regional Australia Network: Isaac
	Fixed Wireless Broadband
	Isaac
	QLD
	The project will deploy a fixed wireless network in the Isaac region. The network will extend high-speed broadband connectivity into areas with limited existing coverage, enabling the uptake of new agricultural and business technologies for local livestock producers, including a new beef processing plant, and improving access to telehealth and education services for residents.
	On hold pending outcome of FSG company status
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Napranum
	Fixed Wireless Broadband
	Napranum
	QLD
	The project will deploy a fixed wireless network in the town of Napranum. The network will enable the efficient delivery of essential services, such as health, education, public safety and cultural heritage initiatives, by the Napranum Aboriginal Shire Council.
	On hold pending outcome of FSG company status
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Paroo-Bulloo
	Fixed Wireless Broadband
	Paroo, Bulloo
	QLD
	The project will deploy a fixed wireless network in the Paroo and Bulloo Shires. The network will extend high-speed broadband connectivity into areas with limited existing coverage, supporting the uptake of new agricultural and business technologies, as well as providing improved communications along two significant tourist routes.
	On hold pending outcome of FSG company status
	-

	Field Solutions Group Pty Ltd
	Regional Australia Network: Tambo
	Fixed Wireless Broadband
	Blackall-Tambo
	QLD
	The project will deploy a fixed wireless network in the Blackall-Tambo Shire region. The network will extend high-speed broadband connectivity into areas with limited existing coverage, supporting the uptake of new agricultural and business technologies, as well as enabling the effective provision of local medical services through telehealth options.
	On hold pending outcome of FSG company status
	-

	NBN Co Limited
	Alpha Satellite to Fibre to the Premise Technology Switch
	Fibre Broadband
	Alpha
	QLD
	The project will upgrade the NBN access technology in the Barcaldine Shire town of Alpha from Sky Muster to Fibre to the Premises. The upgrade will support the operations of local businesses and community organisations, as well as improving access to telehealth and education services for residents.
	Complete
	Q1, 2023

	NBN Co Limited
	Murweh Satellite to Fixed Line Technology Change: Augathella
	Fibre Broadband
	Augathella
	QLD
	The project will upgrade the NBN access technology in the Murweh Shire town of Augathella from Sky Muster satellite to Fibre to the Premises. The upgrade will support the operations of local businesses, increasing regional output and local employment, as well as improving access to telehealth and education services for residents.
	Complete
	Q1, 2023

	NBN Co Limited
	Murweh Satellite to Fixed Line Technology Change: Morven
	Fibre Broadband
	Morven
	QLD
	The project will upgrade the NBN access technology in the Murweh Shire town of Morven from Sky Muster satellite to Fibre to the Premises. The upgrade will support the operations of local businesses, increasing regional output and local employment, as well as improving access to telehealth and education for residents.
	Complete
	Q1, 2023

	NBN Co Limited
	Surat Satellite to Fibre to the Premise Technology Switch
	Fibre Broadband
	Surat
	QLD
	The project will upgrade the NBN access technology in the South West Queensland town of Surat from Sky Muster satellite to Fibre to the Premises. The upgrade will support growth opportunities in a number of sectors, particularly tourism, and will improve health, education and public safety connectivity in the community.
	Complete
	Q1, 2023

	Queensland Capacity Network Pty Ltd
	QLD Central Highlands Project: Bluff
	Fixed Wireless Broadband
	Bluff
	QLD
	The project will deploy a fixed wireless network to the town of Bluff, in the Central Highlands of Queensland. The network will extend high-speed broadband connectivity to the town, benefiting local community facilities, small businesses and residents.
	Complete
	Q1, 2023

	Queensland Capacity Network Pty Ltd
	QLD Central Highlands Project: Dingo
	Fixed Wireless Broadband
	Dingo
	QLD
	The project will deploy a fixed wireless network to the town of Dingo, in the Central Highlands of Queensland. The network will extend high-speed broadband connectivity to the town, benefiting local community facilities, small businesses and residents.
	Complete
	Q1, 2023

	Queensland Capacity Network Pty Ltd
	QLD Central Highlands Project: Duaringa
	Fixed Wireless Broadband
	Duaringa
	QLD
	The project will deploy a fixed wireless network to the town of Duaringa, in the Central Highlands of Queensland. The network will extend high-speed broadband connectivity to the town, benefiting local community facilities, small businesses and residents.
	Complete
	Q1, 2023

	Telstra Limited 
	Aurukun
	Mobile Voice & Data
	Aurukun
	QLD
	The project will upgrade the transmission and backhaul capacity at the existing Telstra 4GX mobile base station at Aurukun, a remote Indigenous community located on Cape York in Queensland. The upgrade will support online banking and financial transactions at existing retail businesses, as well as supporting local employment opportunities.
	Complete
	Q4, 2022

	Telstra Limited 
	Cow Bay
	Mobile Voice & Data
	Buchanan Creek
	QLD
	The project will deploy a new Telstra 4GX macro cell base station in the Far North Queensland community of Cow Bay, located in the Daintree World Heritage Rainforest. The new base station will provide improved mobile connectivity to support the operations of tourism providers and local businesses in a popular tourist location. Increased mobile coverage will also enable efficiencies in council service delivery, access to telehealth and education services, and public safety communications in a cyclone and flood prone region.
	Complete
	Q2, 2024

	Telstra Limited 
	Dajarra
	Mobile Voice & Data
	Dajarra
	QLD
	The project will upgrade antenna equipment and backhaul capacity at the existing 3G Telstra base station in Dajarra, to provide Telstra 4GX and Internet of Things coverage to the town and surrounding areas. The upgrade will support the operations of local businesses and enable remote working opportunities in the area.
	Complete
	Q3, 2023

	Telstra Limited 
	Lake Moondarra
	Mobile Voice & Data
	Mount Isa
	QLD
	The project will deploy a new Telstra 4GX small cell base station to Lake Moondarra, the primary water supply facility for the Mount Isa region and an important social and recreation hub for the Mt Isa community. The new base station will enable improved tourism and retail services, water supply management, and public safety communications at the lake.
	Complete
	Q3, 2024

	Telstra Limited 
	Mornington Island
	Mobile Voice & Data
	Gununa
	QLD
	The project will upgrade the capacity of the existing Telstra 4GX mobile facility in the Indigenous community of Gununa on Mornington Island. The project will also upgrade the existing fibre network between Mt Isa and Point Parker, and deploy a new mobile site near Century Mine, to provide microwave backhaul capacity to the Mornington Island. The upgrades will support the delivery of government services, as well as health and education resources. Improved connectivity will also support expanded business opportunities in cultural and fishing tourism.
	Complete
	Q4, 2024

	Telstra Limited 
	Mt Coolon
	Mobile Voice & Data
	Mount Coolon
	QLD
	The project will upgrade the antenna equipment and backhaul capacity at the existing Telstra 3G base station in the Central West Queensland locality of Mt Coolon to provide 4GX mobile coverage. The upgrade will provide improved mobile connectivity to support the uptake of new agricultural and business technologies by the local cattle farming sector, as well as regional development opportunities in mining and freight. Increased mobile coverage will also enable greater access to public safety communications in a drought and cyclone risk area, as well as education and other essential services.
	Complete
	Q3, 2023

	Telstra Limited 
	Palm Island
	Mobile Voice & Data
	Palm Island
	QLD
	The project will upgrade the existing Telstra 4GX macro base station at Palm Island North. The upgrade will provide improved mobile capacity to support economic development opportunities on Palm Island, including in tourism, aquaculture and retail. Increased mobile connectivity will also enable improved access to telehealth, education, natural disaster warnings and other essential services for the community.
	Complete
	Q2, 2024

	Wi-Sky Queensland Pty Ltd
	Etta Plains Station connectivity project
	Fixed Wireless Broadband
	Etta Plains
	QLD
	The project will deploy a fixed wireless broadband and public Wi-Fi coverage to the Etta Plains area near Julia Creek. The network will enable the uptake of new agricultural and business technologies for a number of cattle stations and irrigators, as well as improving emergency communications in a flood-plain area.
	Complete
	Q2, 2022

	Wi-Sky Queensland Pty Ltd
	Wi-Sky QLD North West Queensland Connectivity Project: Julia Creek
	Fixed Wireless Broadband
	Julia Creek
	QLD
	The project will deploy a fixed wireless broadband and public Wi-Fi coverage along the Flinders Highway between Richmond and Julia Creek. The network will enable the uptake of new agricultural and business technologies for pastoral producers and retail providers, including local online retailers and business operators. Improved connectivity will also improve access to telehealth, education services and public safety communications.
	Complete
	Q4, 2022

	Wi-Sky Queensland Pty Ltd
	Wi-Sky QLD North West Queensland Connectivity Project: Stamford
	Fixed Wireless Broadband
	Stamford
	QLD
	The project will deploy a fixed wireless broadband and public Wi-Fi coverage along the Flinders Highway between Richmond and Stamford. The network will enable the uptake of new agricultural and business technologies for pastoral producers and retail providers, including local online retailers and business operators. Improved connectivity will also improve access to telehealth, education services and public safety communications.
	Complete
	Q2, 2022

	NBN Co Limited
	Lewiston East Fixed Wireless to Fibre to the Premise Technology Switch
	Fibre Broadband
	Lewiston East
	SA
	The project will upgrade the NBN access technology in the town of Lewiston East, north of Adelaide, from Fixed Wireless to FTTP. The upgrade will support anticipated population growth in the area, as well as supporting local economic growth and diversification opportunities.
	Complete
	Q2, 2023

	NBN Co Limited
	Wudinna Satellite to Fixed Line Technology Change
	Fibre Broadband
	Wudinna
	SA
	The project will upgrade the NBN service technology in the town of Wudinna from NBN Sky Muster to NBN Fibre to the Premises. The upgrade will improve access to online education and health services, expand economic opportunities and increase connectedness and digital capabilities in the community.
	Complete
	Q2, 2023

	Telstra Limited 
	Ernabella
	Mobile Voice & Data
	Pukatja
	SA
	The project will upgrade the backhaul capacity to the existing Telstra 4G mobile tower in Ernabella (Pukatja). The upgrade will provide improved coverage and user throughput speeds for the Ernabella township and the surrounding community, including the local airstrip.
	Complete
	Q2, 2024

	Telstra Limited 
	Far North SA
	Mobile Voice & Data
	APY Lands, Leigh Creek, Hawker
	SA
	The project will upgrade key transmission infrastructure between Hawker and Leigh Creek in South Australia’s far north, expanding the available core network capacity into Leigh Creek and Marree. This will facilitate the provision of fixed broadband services to Leigh Creek Area School and Marree Aboriginal School. The project will also upgrade the transmission capacity at Telstra’s Mount Scott and Leigh Creek base stations, enabling improved 4G access. Telstra also will commission 4G Satellite Small Cells into the communities of Dalhousie Springs, Yunyarinyi, Nyapari, Murputja, Kalka, Kanpi and Watinuma.
	In Progress
	Q1, 2026

	Telstra Limited 
	Mintaro
	Mobile Voice & Data
	Stanley
	SA
	The project will upgrade the antenna equipment and backhaul capacity at the existing Telstra 3G base station in the Clare Valley community of Mintaro to provide 4GX mobile coverage. The upgrade will provide improved mobile connectivity to support the uptake of new agricultural and business technologies by the local agricultural and tourism sectors. Increased mobile coverage will also support lifestyle migration to the area by enabling greater access to telehealth, education and other essential services.
	Complete
	Q3, 2023

	FortyTwo 24 Pty Ltd
	Enhancing Australia's Sovereign Space Capability
	Fibre Backhaul
	Melton Mowbray
	TAS
	The project will deploy an optical fibre extension between the Midlands Highway and Bisdee Tier to provide 10 Gbps data capacity to the Greenhill Observatory operated by the University of Tasmania. Improved connectivity at the Greenhill Observatory will allow UTAS and Tasmania to access applied commercial development opportunities in the burgeoning space industry, in partnership with government, local and international companies, and research agencies. This will assist to diversify the Tasmanian economy towards a high-value industry. 
	Complete
	Q2, 2022

	NBN Co Limited
	Geeveston Fixed Wireless to Fibre to the Premise Technology Change
	Fibre Broadband
	Geeveston
	TAS
	The project will upgrade the NBN access technology in the Huon Valley town of Geeveston from Fixed Wireless to Fibre to the Premises. The upgrade will support improved connectivity for a number of local industries, as well as for health centres and local schools.
	Complete
	Q1, 2023

	TasmaNET Pty Ltd
	Connectivity Upgrade Tahune Airwalk and the Warra Ecosystem Observatory
	Fixed Wireless Broadband
	Geeveston
	TAS
	The project will upgrade the existing communications network servicing the Tahune Airwalk and Warra Ecosystem Observatory in southern Tasmania. The network will provide broadband connectivity to the highly popular Tahune Airwalk tourist attraction, enabling the provision of internet and VoIP services to guests and staff and improving public safety communications. A new communication service at the Warra Ecosystem Observatory will enable the facility to more efficiently collect and distribute ecological research data.
	Complete
	Q1, 2023

	Telstra Limited 
	Jericho
	Mobile Voice & Data
	Jericho
	TAS
	The project will upgrade antenna equipment and backhaul capacity at the existing 3G Telstra base station in Jericho to provide Telstra 4GX and Internet of Things coverage to the town and surrounding areas. The upgrade will enable increased commuter safety along a major transport route, as well as improving the attractiveness of the area as a tourist location.
	Complete
	Q3, 2023

	Telstra Limited 
	King Island
	Mobile Voice & Data
	King Island
	TAS
	The project will upgrade the telecommunications network on King Island by upgrading the microwave transmission link between Victoria and King Island to significantly increase capacity, as well as deploying several new 4G sites and upgrading existing mobile network facilities across the island to provide new and enhanced mobile services to residents and businesses. 
	Complete
	Q1, 2024

	Telstra Limited 
	TAS Schools
	Fibre Broadband
	Wesley Vale, Bagdad, Dunally, Forest, Glen Huon, Molesworth, Nubeena, Yolla, Sheffield
	TAS
	The project will upgrade and extend wideband connectivity to nine regional schools in Tasmania. This will involve the extension of new fibre to the schools as well as core transmission capacity upgrades to enable high-speed data services. The upgrade will also provide broader improvements to Telstra services in each community.
	Complete
	Q2, 2023

	Field Solutions Group Pty Ltd
	Regional Australia Network: Swan Hill
	Fixed Wireless Broadband
	Swan Hill
	VIC
	The project will deploy a fixed wireless network in the Swan Hill region. The network will enable the uptake of new agricultural and business technologies in a high-value irrigated farming area, as well as supporting local manufacturing and other diversification opportunities and improving access to telehealth and education.
	On hold pending outcome of FSG company status
	-

	NBN Co Limited
	Fixed Wireless to Fibre to the Premises Technology Change: Birregurra
	Fibre Broadband
	Birregurra
	VIC
	The project will upgrade the NBN access technology in the Colac-Otway Shire town of Birregurra from Fixed Wireless to Fibre to the Premises. The upgrade will provide improved broadband connectivity to encourage migration to the area and to support the uptake of business technologies for the tourism, health and agriculture industries. Increased connectivity will also enable improved access to education and telehealth services in the community.
	Removed
	-

	NBN Co Limited
	Fixed Wireless to Fibre to the Premises Technology Change: Hopetoun
	Fibre Broadband
	Hopetoun
	VIC
	The project will upgrade the NBN access technology in the Southern Mallee town of Hopetoun from Fixed Wireless to Fibre to the Premises. The upgrade will provide improved connectivity to increase the economic competitiveness of the region and enable more efficient service delivery in the wider Southern Mallee area.
	Complete
	Q2, 2023

	NBN Co Limited
	Fixed Wireless to Fibre to the Premises Technology Change: Murchison
	Fibre Broadband
	Murchison
	VIC
	The project will upgrade the NBN access technology in the Goulburn Valley town of Murchison from Fixed Wireless to Fibre to the Premises. The upgrade will provide improved connectivity to support local orchard, vineyard and dairy farm activities, as well as the delivery of health and education services to the community.
	Complete
	Q2, 2024

	NBN Co Limited
	Fixed Wireless to Fibre to the Premises Technology Change: Rushworth
	Fibre Broadband
	Rushworth
	VIC
	The project will upgrade the NBN access technology in the Campaspe Shire town of Rushworth from Fixed Wireless to Fibre to the Premises. The upgrade will provide improved connectivity to support growth opportunities in tourism and health services, as well as increasing access to other essential services.
	Complete
	Q2, 2023

	NBN Co Limited
	Fixed Wireless to Fibre to the Premises Technology Change: Teesdale
	Fibre Broadband
	Teesdale
	VIC
	The project will upgrade the NBN access technology in the Golden Plains Shire town of Teesdale from Fixed Wireless to Fibre to the Premises. The upgrade will provide improved connectivity to support population growth in the town, as well as enabling access to new agricultural, business and education and training technologies for local businesses and residents.
	Removed
	-

	NBN Co Limited
	Fixed Wireless to Fibre to the Premises Technology Change: Timboon
	Fibre Broadband
	Timboon
	VIC
	The project will upgrade the NBN access technology in the Corangamite town of Timboon from Fixed Wireless to Fibre to the Premises. The upgrade will provide improved connectivity to support growth opportunities in tourism and hospitality, as well as existing dairying, forestry and lime production operations.
	Removed
	-

	NBN Co Limited
	Kaniva Satellite to Fibre to the Premise Technology Switch
	Fibre Broadband
	Kaniva
	VIC
	The project will upgrade the NBN access technology in the West Wimmera town of Kaniva from Sky Muster to Fibre to the Premises. The upgrade will provide improved connectivity to support local agricultural and tourism businesses, as well as a number of community facilities providing health, education, post and emergency services to residents.
	Complete
	Q2, 2023

	Telstra Limited 
	Avenel
	Mobile Voice & Data
	Avenel
	VIC
	The project will upgrade the capacity of the existing Telstra 4G macro cell base station in the Strathbogie Shire town of Avenel. The upgrade will provide improved mobile connectivity to support the digital needs of residents and tourists, as well as enabling the uptake of agricultural technologies and improving public safety coverage along significant highways and rail lines.
	Complete
	Q1, 2023

	Telstra Limited 
	Avenel South
	Mobile Voice & Data
	Avenel South
	VIC
	The project will upgrade the capacity of the existing Telstra 4G macro cell base station located south of the Strathbogie Shire town of Avenel. The upgrade will provide improved mobile connectivity to support the digital needs of residents and tourists, as well as the development of local economic hubs and safety outcomes along two significant highways.
	Complete
	Q1, 2023

	Telstra Limited 
	Berriwillock
	Mobile Voice & Data
	Berriwillock
	VIC
	The project will deploy a new Telstra 4GX macro cell base station in the Mallee town of Berriwillock. The new base station will provide improved mobile connectivity to support the digital needs of residents, commuters and businesses, including the development of new opportunities in tourism as part of the Silo Art Trail. Increased mobile connectivity will also enable greater access to telehealth and other essential services, as well as public safety communications in a fire and flood prone area and along the Calder Highway.
	Complete
	Q2, 2023

	Telstra Limited 
	Bridgewater
	Mobile Voice & Data
	Bridgewater on Loddon
	VIC
	The project will deploy a new Telstra 4GX small cell base station in the community of Bridgewater on Loddon, north west of Bendigo. The new small cell will provide improved mobile connectivity to support the uptake of new agricultural and business technologies by local industries, as well as efficiencies in the supply chain along the Calder Highway. Increased mobile coverage will also support population growth by enabling greater access to telehealth, education and other essential services, as well as improving public safety communications in a flood prone area.
	Complete
	Q3, 2023

	Telstra Limited 
	Broughton
	Mobile Voice & Data
	Broughton
	VIC
	The project will deploy a Telstra 4G macro cell base station in the West Wimmera community of Broughton. The new base station will provide improved mobile coverage and capacity to support the uptake of new agricultural and business technologies in a mixed farming region, as well as enabling improved access to essential services including health, education and emergency communications.
	Complete
	Q4, 2023

	Telstra Limited 
	Cabbage Tree Creek
	Mobile Voice & Data
	Cabbage Tree Creek
	VIC
	The project will deploy a Telstra 4G small cell base station at Cabbage Tree Creek, located near Bairnsdale in East Gippsland. The new base station will provide improved mobile connectivity to support economic diversification opportunities in tourism, agriculture and performing arts, as well as increased access to essential services including health, education and emergency communications.
	Complete
	Q2, 2023

	Telstra Limited 
	Corack
	Mobile Voice & Data
	Corack East
	VIC
	The project will deploy a new Telstra 4GX macro cell base station in the Wimmera community of Corack. The new base station will provide improved mobile connectivity to support the uptake of new agricultural and business technologies in a cereal cropping and lamb grazing area. Increased mobile coverage will also benefit the operations of the local CFA in responding to natural disasters and vehicle accidents, as well as enabling greater access to essential services for residents.
	Complete
	Q3, 2023

	Telstra Limited 
	Eastern VIC
	Mobile Voice & Data
	Alpine, East Gippsland, Wangaratta
	VIC
	The project will deploy a 42km fibre optic path between the townships of Tambo Crossing and Swifts Creek to create a transmission ‘ring’ between Wangaratta, Bairnsdale and Melbourne, improving the redundancy of the network against service outages. The project will also provide new and improved Telstra mobile coverage at multiple locations along the transmission route, including Mt Hotham, Ensay, Tambo Crossing, Omeo, and Dinner Plain. Upgraded coverage will support business activities and access to services in a number of highly visited tourist locations.
	Complete
	Q2, 2024

	Telstra Limited 
	Ecklin South
	Mobile Voice & Data
	Ecklin South
	VIC
	The project will deploy a new Telstra 4GX macro cell base station in the Corangamite Shire community of Ecklin South. The new base station will provide improved mobile coverage along a transport corridor within the significant dairy region, increasing supply chain efficiency and freight safety. Improved coverage will also support the uptake of new agricultural and business technologies, increased public safety coverage in a high-risk bushfire area, and access to telehealth and education services for the growing community.
	Complete
	Q3, 2023

	Telstra Limited 
	Euroa North
	Mobile Voice & Data
	Euroa North
	VIC
	The project will upgrade the antenna equipment and backhaul capacity at the existing Telstra 3G base station in the Strathbogie Shire locality of Euroa North to provide 4GX mobile coverage. The upgrade will provide improved mobile connectivity to support the uptake of new agricultural and business technologies by local farms, tourism operators and the hospitality sector, as well as development opportunities at the inland rail freight intermodal at Mangalore. Increased mobile coverage will also enable greater access to telehealth, education and other essential services.
	Complete
	Q4, 2023

	Telstra Limited 
	Fryerstown
	Mobile Voice & Data
	Fryerstown
	VIC
	The project will deploy a new Telstra 4GX small cell base station to the Mount Alexander Shire community of Fryerstown. The new base station will provide improved mobile connectivity to support the digital needs of residents, commuters and businesses, as well as the development of new opportunities in goldfields heritage tourism. Increased mobile connectivity will also enable greater access to public safety communications in a high-risk bushfire area.
	Complete
	Q4, 2023

	Telstra Limited 
	Gazette
	Mobile Voice & Data
	Gazette
	VIC
	The project will deploy a Telstra 4G macro cell base station in the Southern Grampians community of Gazette. The new base station will provide new and improved coverage and capacity to support the uptake of new agricultural and business technologies in a grazing region, as well as enabling improved access to essential services including health, education and emergency communications.
	Complete
	Q3, 2023

	Telstra Limited 
	Gipsy Point
	Mobile Voice & Data
	Gipsy Point
	VIC
	The project will deploy a Telstra 4G base station at Gipsy Point, approximately 16km north west of Mallacoota in the East Gippsland Shire. The new base station will increase the resilience and reliability of emergency communications in a bushfire-prone region, as well as supporting local tourism businesses and the delivery of essential services.
	Complete
	Q3, 2024

	Telstra Limited 
	Halls Gap
	Mobile Voice & Data
	Halls Gap
	VIC
	The project will upgrade the capacity of the existing Telstra 4G macro base station in the Northern Grampians town of Halls Gap. The upgrade will provide improved mobile connectivity to support the digital needs of residents, tourists and businesses in a significant tourism, beef and dairy area by enabling the uptake of agricultural and business technologies and the provision of telehealth and education services.
	Complete
	Q3, 2023

	Telstra Limited 
	Halls Gap East
	Mobile Voice & Data
	Halls Gap
	VIC
	The project will deploy a Telstra 4G macro cell base station on the east edge of the town of Halls Gap. The new base station will provide new and improved mobile coverage to a number of tourism and accommodation venues, as well as improving the delivery of essential services including health, education and emergency communications.
	Complete
	Q2, 2023

	Telstra Limited 
	Kobyboyn
	Mobile Voice & Data
	Highlands
	VIC
	The project will deploy a Telstra 4G macro cell base station in the Mitchell Shire community of Kobyboyn. The new base station will provide improved connectivity to support projected residential and business growth in the town due to its proximity to major road and rail transport routes, as well as increased access to essential services including telehealth, education services and emergency communications.
	Complete
	Q4, 2023

	Telstra Limited 
	Lascelles
	Mobile Voice & Data
	Lascelles
	VIC
	The project will deploy a Telstra 4G macro cell base station to the town of Lascelles, located 113km west of Swan Hill in the Yarriambiack shire. The new base station will provide improved mobile connectivity to support the uptake of new agricultural and business technologies for local farms and tourism businesses, as well as improving emergency communications along local highways and increasing access to essential services.
	Complete
	Q2, 2023

	Telstra Limited 
	Mallee Hwy
	Mobile Voice & Data
	Galah
	VIC
	The project will deploy a new Telstra 4GX macro cell base station at Galah on the Mallee Highway near Ouyen. The new base station will provide improved mobile connectivity between Walpeup and Ouyen to support the supply chain along the Highway, which also forms part of a popular touring route. Increased mobile coverage will also enable greater access to essential services for residents in the area, as well as reliable public safety communications in a high-risk grass and bushfire area.
	Complete
	Q3, 2023

	Telstra Limited 
	Mount Stanley
	Mobile Voice & Data
	Mount Stanley
	VIC
	The project will upgrade the antenna equipment and backhaul capacity at the existing Telstra 3G base station at Mount Stanley, which services the Alpine Shire locality of Mudgegonga, to provide 4GX mobile coverage. The upgrade will provide improved mobile connectivity to support the uptake of new agricultural and business technologies by the local agricultural and tourism sectors. Increased mobile coverage will also enable greater access to telehealth, education and public safety communications in a high-risk bushfire area.
	Complete
	Q4, 2023

	Telstra Limited 
	Nyora
	Mobile Voice & Data
	Nyora
	VIC
	The project will deploy a new Telstra 4GX macro cell base station in the South Gippsland community of Nyora. The new base station will provide improved mobile connectivity to support significant anticipated population growth in the district, as well as the operations of retail businesses, industrial and agricultural enterprises, and community facilities which service the growing township. Improved mobile coverage will also enable increased access to telehealth and education opportunities. 
	Complete
	Q3, 2023

	Telstra Limited 
	Rennick
	Mobile Voice & Data
	Rennick
	VIC
	The project will upgrade the antenna equipment and backhaul capacity at the existing Telstra 3G base station at Rennick on the border between Victoria and South Australia to provide 4GX mobile coverage. The upgrade will provide improved mobile connectivity along major transport and tourist routes, as well as enabling the uptake of new agricultural and business technologies by the local forestry and agricultural sectors. Increased mobile coverage will also enable improved delivery of emergency services, including cross-border fire and policing services.
	Complete
	Q1, 2024

	Telstra Limited 
	Scotts Creek
	Mobile Voice & Data
	Scotts Creek
	VIC
	The project will deploy a new Telstra 4GX macro cell base station in the Corangamite Shire community of Scotts Creek. The new base station will provide improved mobile connectivity to support the uptake of new agricultural and business technologies in a significant dairy farming and agritourism region. Improved mobile services will also enable increased access to telehealth and education services, as well as public safety coverage in a high-risk bushfire area.
	Complete
	Q3, 2023

	Telstra Limited 
	Tawonga South
	Mobile Voice & Data
	Tawonga South
	VIC
	The project will deploy a new Telstra 4GX macro cell base station at Tawonga South, near Mt Beauty. The new base station will increase mobile coverage and capacity in the area, providing improved mobile connectivity to support the large volume of tourist traffic to the area throughout the year, as well as local primary producers and small businesses. Improved coverage will also support the provision of health and education services.
	Complete
	Q1, 2025

	Telstra Limited 
	Toongabbie
	Mobile Voice & Data
	Toongabbie
	VIC
	The project will deploy a Telstra 4GX small cell base station to the Latrobe Valley town of Toongabbie. The new base station will provide dedicated mobile coverage to the community, supporting residential growth through improved access to business opportunities and essential services.
	Complete
	Q3, 2023

	Australian Private Networks Pty Ltd (Activ8me)
	Jigalong Community Wi-Fi and Telephone Service
	Satellite Broadband
	Jigalong
	WA
	The project will deploy a fully managed public satellite Wi-Fi and VoIP telephone solution to the Aboriginal community of Jigalong. The service will provide pay-as-you-go data and voice connectivity to the community, supporting business opportunities in the tourism sector, the operations of the Jigalong Community Incorporated, and access to essential services such as telehealth, education and government services.
	Complete
	Q2, 2022

	Australian Private Networks Pty Ltd (Activ8me)
	Kalumburu Community Wi-Fi and Telephone Service
	Satellite Broadband
	Kalumburu
	WA
	The project will deploy a fully managed public satellite Wi-Fi and VoIP telephone solution to the Aboriginal community of Kalumburu. The service will provide pay-as-you-go data and voice connectivity to the community, supporting business opportunities in the arts sector, the operations of the Kalumburu Aboriginal Corporation, and access to essential services such as telehealth, education and government services.
	Complete
	Q4, 2021

	CRISP Wireless Pty Ltd
	Central Wheatbelt Connectivity Backhaul
	Fixed Wireless Broadband
	Central Wheatbelt
	WA
	The project will deploy a fixed wireless network across the Central Wheatbelt region of Western Australia. The network will provide improved connectivity to support the uptake of new agricultural and business technologies by local primary producers and other businesses, as well as enabling improved residential access to essential services such as telehealth and education.
	Complete
	Q2, 2023

	Field Solutions Group Pty Ltd
	Regional Australia Network: Wireless Wheatbelt Project - Central Midlands
	Fixed Wireless Broadband
	Central Midlands
	WA
	The project will deploy a fixed wireless network in the Dalwallinu, Moora and Wongan-Ballidu Shires within the Central Midlands sub-region of the Western Australian Wheatbelt. The network will provide improved connectivity to support the uptake of new agricultural and business technologies by local primary producers and other businesses, as well as enabling improved residential access to essential services such as telehealth and education.
	On hold pending outcome of FSG company status
	-

	NBN Co Limited
	Halls Creek Satellite to Fibre to the Premise Technology Change
	Fibre Broadband
	Halls Creek
	WA
	This proposal will upgrade the NBN access technology in the town of Halls Creek from Sky Muster satellite to Fibre to the Premises. The upgrade will provide improved broadband connectivity to support the delivery of essential services, such as skills training, education and health services to the town and surrounding areas, as well as supporting business opportunities in tourism, mining and civil construction.
	Complete
	Q2, 2023

	Pivotel Mobile Pty Ltd
	Frankland River 4G Network
	Mobile Voice & Data
	Cranbrook Shire
	WA
	The project will deploy a Pivotel 4G LTE ‘ecoSphere’ network in the Frankland River region of Western Australia. The network will provide improved broadband and mobile connectivity to support the uptake of new agricultural and business technologies for local primary producers and wine tourism businesses, as well as enabling improved residential access to essential services such as telehealth, education services and emergency communications.
	Complete
	Q4, 2024

	Pivotel Mobile Pty Ltd
	South Stirling 4G Network
	Mobile Voice & Data
	Albany
	WA
	The project will deploy a Pivotel 4G LTE ‘ecoSphere’ network in the South Stirling region of Western Australia. The network will provide improved broadband and mobile connectivity to support the uptake of new agricultural and business technologies for local primary producers and other businesses, as well as enabling improved residential access to essential services such as telehealth, education services and emergency communications.
	Complete
	Q4, 2024

	Telstra Limited 
	Ardyaloon
	Mobile Voice & Data
	Dampier Peninsula
	WA
	The project will upgrade the capacity of the existing Telstra 4G macro cell base station in the Ardyaloon (One Arm Point) community north east of Broome. The upgrade will provide improved mobile connectivity to the community to support tourism and business growth, as well as access to telehealth, education and other essential services.
	Complete
	Q3, 2024

	Telstra Limited 
	Arthur River North
	Mobile Voice & Data
	Williams
	WA
	The project will deploy a new Telstra 4GX macro cell base station to the north of the Wheatbelt community of Arthur River. The new base station will provide improved mobile connectivity to support the uptake of new agricultural and business technologies in an agricultural area. Increased mobile coverage will also enable greater access to essential services, as well as improved public safety communications along a portion of the Albany Highway.
	Complete
	Q2, 2025

	Telstra Limited 
	Balbarrup
	Mobile Voice & Data
	Balbarrup
	WA
	The project will deploy a new Telstra 4GX macro cell base station to the Balbarrup locality near Manjimup. The new base station will provide improved mobile connectivity to support the uptake of agricultural and business technologies in an expanding horticultural region. Increased mobile coverage will also enable improved public safety communications in a high-risk bushfire area and along major regional transport routes, as well as better access to education and other essential services.
	Complete
	Q1, 2025

	Telstra Limited 
	Bayulu
	Mobile Voice & Data
	St George Ranges
	WA
	The project will deploy a new Telstra 4GX small cell base station in the Aboriginal community of Bayulu, south of Fitzroy Crossing. The new base station will provide improved mobile connectivity to support the operations of local community facilities, including the Community Store, Hall and Women's Centre. Increased mobile coverage will also enable greater access to telehealth, education and other essential services.
	Complete
	Q4, 2025

	Telstra Limited 
	Bidyadanga
	Mobile Voice & Data
	Lagrange
	WA
	The project will upgrade the capacity of the existing Telstra 4G base station in the Bidyadanga Aboriginal community. The upgrade will provide improved mobile connectivity to support growth opportunities in small business and tourism, as well as enabling increased residential access to essential services such as telehealth, education services and government services.
	Complete
	Q1, 2024

	Telstra Limited 
	Caiguna
	Mobile Voice & Data
	Caiguna
	WA
	The project will upgrade antenna equipment and backhaul capacity at the existing Telstra 3G base station in the small roadhouse community of Caiguna to provide Telstra 4GX and Internet of Things coverage to the area and along the Eyre Highway. The upgrade will provide improved connectivity to support the delivery of tourism, accommodation, hospitality and retail services at the roadhouse.
	Complete
	Q3, 2024

	Telstra Limited 
	Carbunup
	Mobile Voice & Data
	Metricup
	WA
	The project will upgrade the capacity of the existing Telstra 4G macro cell base station at Carbunup River, near Busselton. The upgrade will provide improved mobile connectivity to support the digital needs of residents and local small businesses, including tourist retreats, retail, horse boarding and riding facilities and vineyards. Improved connectivity will also provide increased public safety coverage along the Bussell Highway and in a high-risk bushfire region.
	Complete
	Q1, 2023

	Telstra Limited 
	Cave Point Lighthouse
	Mobile Voice & Data
	Torndirrup
	WA
	The project will deploy a Telstra 4G macro cell base station on the Cave Point Lighthouse, a popular tourist attraction within the Torndirrup National Park with limited mobile coverage. The new base station will provide improved mobile coverage to support the safety and amenity of visitors at the site and surrounding National Park, particularly through increased access to emergency communications.
	In Progress
	Q1, 2026

	Telstra Limited 
	Cocklebiddy
	Mobile Voice & Data
	Cocklebiddy
	WA
	The project will upgrade antenna equipment and backhaul capacity at the existing Telstra 3G base station in the small roadhouse community of Cocklebiddy to provide Telstra 4GX and Internet of Things coverage to the area and along the Eyre Highway. The upgrade will provide improved connectivity to support the delivery of tourism, accommodation, hospitality and retail services at the roadhouse.
	Complete
	Q3, 2024

	Telstra Limited 
	Condingup
	Mobile Voice & Data
	Condingup
	WA
	The project will upgrade the coverage and capacity at the existing Telstra 4G macro cell base station at Condingup. The new base station will address a coverage gap outside of the main township and will provide improved connectivity to support the operations of local businesses and community facilities, as well as enabling increased residential access to essential services.
	Complete
	Q4, 2024

	Telstra Limited 
	Coolup West
	Mobile Voice & Data
	Waroona
	WA
	The project will deploy a new Telstra 4GX macro cell base station to the Murray Shire community of Coolup West. The new base station will provide improved mobile connectivity to support increased residential growth in the area, as well as the uptake of agricultural and business technologies by farms and tourism enterprises. Increased mobile coverage will also enable greater access to public safety communications in a high-risk bushfire area.
	In Progress
	Q1, 2026

	Telstra Limited 
	Coral Bay
	Mobile Voice & Data
	Coral Bay
	WA
	The project will upgrade the capacity of the existing Telstra 4G macro cell base station at the holiday resort town of Coral Bay. The upgrade will provide improved mobile connectivity to support the expected growth of the local tourism industry, as well as enabling increased residential access to essential services such as telehealth and education services.
	Complete
	Q2, 2024

	Telstra Limited 
	Cygnet Bay
	Mobile Voice & Data
	Cygnet Bay
	WA
	The project will deploy a Telstra 4G small cell base station at Cygnet Bay, a popular tourist location on the Dampier Peninsula. The new cell will provide improved mobile connectivity to support the operations of local pearling, marine research and tourism organisations, as well as enabling increased residential access to essential services such as telehealth, education and government services.
	Removed
	-

	Telstra Limited 
	Fitzroy Crossing
	Mobile Voice & Data
	Fitzroy Crossing
	WA
	The project will upgrade the capacity of the existing Telstra 4G macro cell base station in the Kimberley town of Fitzroy Crossing. The upgrade will provide improved mobile connectivity to support business opportunities in tourism and the arts, as well as enabling greater access to telehealth, education and other essential services.
	Complete
	Q2, 2024

	Telstra Limited 
	Geraldton
	Mobile Voice & Data
	Moonyoonooka
	WA
	The project will deploy a new Telstra 4GX small cell base station to the Moonyoonooka area to the east of Geraldton. The new base station will provide improved mobile connectivity to support the operations of a number of businesses, including local retail, recreation facilities and horticultural farms. Increased connectivity will also enable greater access to essential services for residents and employees in the area.
	Complete
	Q3, 2023

	Telstra Limited 
	Greenbushes-Boyup
	Mobile Voice & Data
	Catterick
	WA
	The project will deploy a Telstra 4G macro cell base station in the Catterick locality near Greenbushes in Western Australia. The new base station will provide improved mobile coverage to support the uptake of agricultural and business technologies by primary producers and other local industries, as well as enabling increased residential and commuter access to essential services and emergency communications along two major sub-regional roads.
	Complete
	Q4, 2024

	Telstra Limited 
	Joy Springs
	Mobile Voice & Data
	St George Ranges
	WA
	The project will deploy a new Telstra 4GX small cell base station in the Aboriginal community of Joy Springs, east of Fitzroy Crossing. The new base station will provide improved mobile connectivity to support the digital needs of residents and businesses, including a number of community facilities. Increased mobile coverage will also enable greater access to telehealth, education and other essential services.
	In Progress
	Q1, 2026

	Telstra Limited 
	Koongie Park
	Mobile Voice & Data
	Mueller Ranges
	WA
	The project will deploy a new Telstra 4GX small cell base station in the Aboriginal community of Koongie Park (Lamboo Gunian) near Halls Creek. The new base station will provide improved mobile connectivity to support expanded community services at the Administration Centre and the development of local education facilities. Increased mobile coverage will also enable greater access to essential services, including telehealth.
	Complete
	Q1, 2025

	Telstra Limited 
	Koorabye
	Mobile Voice & Data
	St George Ranges
	WA
	The project will deploy a new Telstra 4GX small cell base station in the Aboriginal community of Koorabye. The new base station will provide improved mobile connectivity to support the development of the local tourism industry, as well as the local operations of WA and Commonwealth agencies. Increased mobile coverage will also enable greater access to telehealth, education and other essential services.
	Complete
	Q2, 2025

	Telstra Limited 
	Kununurra South
	Mobile Voice & Data
	Kununurra
	WA
	The project will deploy a new Telstra 4GX macro cell base station in the town of Crossing Falls, south of Kununurra. The new base station will provide improved mobile connectivity to the expanding township, as well as to the nearby Aboriginal community at Mud Springs, enabling greater access to essential services and increasing public safety coverage for local fire services.
	Complete
	Q3, 2025

	Telstra Limited 
	Learmonth
	Mobile Voice & Data
	Learmonth
	WA
	The project will deploy a new Telstra 4GX macro cell base station at Learmonth Airport near Exmouth. The new base station will provide improved mobile connectivity to support expanded business operations and increased passenger traffic at the airport from tourists, fly-in fly-out workers and other travellers. There are also potential applications for increased mobile connectivity at the nearby solar observatory.
	Complete
	Q3, 2024

	Telstra Limited 
	Meekatharra
	Mobile Voice & Data
	Meekatharra
	WA
	The project will upgrade the capacity of the existing Telstra 4G macro cell base station in the Mid-West WA community of Meekatharra. The upgrade will provide improved mobile connectivity to support increased demand on the mobile network from regional resource projects and agricultural industries, as well as the operations of local businesses in the community and at the nearby Meekatharra Airport. Increased connectivity will also enable greater access to telehealth, education and other essential services.
	Complete
	Q4, 2023

	Telstra Limited 
	Mowanjum
	Mobile Voice & Data
	Derby
	WA
	The project will deploy a new Telstra 4GX small cell base station in the Aboriginal community of Mowanjum, south east of Derby. The new base station will provide improved mobile connectivity to support the operations of local community facilities, as well as the expansion of opportunities in the art tourism sector. Increased mobile coverage will also enable greater access to telehealth, education and other essential services.
	Complete
	Q1, 2025

	Telstra Limited 
	Napier North
	Mobile Voice & Data
	Narrikup
	WA
	The project will deploy a new Telstra 4GX macro cell base station to the north of the town of Napier. The new base station will provide improved mobile connectivity to support the uptake of agricultural and business technologies in a farming area with limited existing coverage. Increased connectivity will also enable greater access to essential services, as well as public safety coverage in a high-risk bushfire area.
	Complete
	Q2, 2025

	Telstra Limited 
	Oakes
	Mobile Voice & Data
	Arrowsmith
	WA
	The project will deploy a new Telstra 4GX macro cell base station at Oakes along the Brand Highway. The new base station will provide improved mobile connectivity along a major transport corridor between Perth and Geraldton, increasing amenity, safety and efficiency for freight providers and commuters.
	Complete
	Q3, 2023

	Telstra Limited 
	Ord North
	Mobile Voice & Data
	Kununurra
	WA
	The project will deploy a new Telstra 4GX macro cell base station to the north of Kununurra. The new base station will provide improved mobile connectivity to support the uptake of new agricultural and business technologies in an area with tropical fruit farms, tourism businesses and other industries. Increased connectivity will also enable greater access to essential services for the residential satellite suburbs outside of Kununurra.
	Complete
	Q3, 2025

	Telstra Limited 
	Pandanus Park
	Mobile Voice & Data
	Willare
	WA
	The project will deploy a new Telstra 4GX small cell base station in the Aboriginal community of Pandanus Park, near Derby. The new base station will provide improved mobile connectivity to support the development of business opportunities in sandmining, aquaculture, cultural tourism, maintenance and retail, as well as the operations of local community facilities. Increased mobile connectivity will also enable greater access to telehealth, education and other essential services.
	Complete
	Q4, 2025

	Telstra Limited 
	Takalarup
	Mobile Voice & Data
	Takalarup
	WA
	The project will deploy a new Telstra 4GX macro cell base station in the Great Southern community of Takalarup. The new base station will provide improved mobile connectivity to support the uptake of agricultural and business technologies in a grain growing region. Increased connectivity will also enable greater access to telehealth, education and other essential services, as well as on-farm safety coverage.
	Complete
	Q1, 2023

	Telstra Limited 
	Warradarge
	Mobile Voice & Data
	Warradarge
	WA
	The project will deploy a new Telstra 4GX macro cell base station at Warradarge along the Brand Highway. The new base station will provide improved mobile connectivity to support the operations of local industries, including the Warradarge Wind Farm, the local Roadhouse and a number of agricultural properties. Increased coverage will also enable greater commuter amenity and public safety along part of the Brand Highway, as well as improved emergency telecommunications in a fire risk area.
	Complete
	Q2, 2025

	Telstra Limited 
	Yiyili
	Mobile Voice & Data
	Mueller Ranges
	WA
	The project will deploy a new Telstra 4GX small cell base station in the Aboriginal community of Yiyili. The new base station will provide improved mobile connectivity to support the digital needs of residents and community facilities in the area, including the local school, police and health services. Increased mobile coverage will also enable greater access to other essential services.
	Complete
	Q3, 2025
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	Telstra Limited 
	Christmas Island
	Mobile Voice & Data
	Christmas Island
	External Territory of Australia
	The project will upgrade four Telstra 2G macro cell base stations to 4GX macro cell base stations at Christmas Island and deploy one new Telstra 4GX macro cell base stations at Christmas Island’s airport. 
	In Progress
	Q1, 2026

	Ace Internet Services Pty Ltd
	Southern Highlands Network Upgrade - Bullio
	Fixed Wireless Broadband 
	Bullio
	NSW
	The project will upgrade the fixed wireless network in the Bullio area of the Southern Highlands, maximising the existing network and ensuring greater reliability and capacity.
	Complete
	Q2, 2023

	Ace Internet Services Pty Ltd
	Southern Highlands Network Upgrade - Tugalong Road
	Fixed Wireless Broadband 
	Canyonleigh
	NSW
	The project will upgrade the fixed wireless network and its corresponding backhaul along Tugalong Road in the Canyonleigh area of the Southern Highlands, maximising the existing network and ensuring greater reliability and capacity. 
	Complete
	Q2, 2023

	Pivotel Mobile Pty Ltd
	Dubbo – Digital Connectivity Network
	Mobile Voice & Data
	Dubbo
	NSW
	The project will build a 4G ecoSphere network, as well as an mmWave Fixed Wireless Access network in the north-west of Dubbo, providing coverage to the regional towns of Rawsonville, Dickygundi, Minore and Terramungamine.
	Removed
	-

	Telstra Limited 
	Boggabilla
	Mobile Voice & Data
	Boggabilla
	NSW
	The project will deploy one new Telstra small cell mobile site, providing improved handheld coverage to the Boggabilla area.
	Complete
	Q3, 2024

	Telstra Limited 
	Bulga
	Mobile Voice & Data
	Bulga
	NSW
	The project will deploy a new Telstra macro cell mobile site, providing improved connectivity to the Bulga area. 
	Complete
	Q4, 2025

	Telstra Limited 
	Burrendong Way
	Mobile Voice & Data
	Mullion Creek, Euchareena
	NSW
	The project will deploy two new Telstra macro mobile sites and one new Telstra small cell site to provide new and improved handheld coverage along sections of Burrendong Way, as well as dedicated coverage for Mullion Creek. 
	Complete
	Q3, 2025

	Telstra Limited 
	Henty Field Days
	Mobile Voice & Data
	Henty
	NSW
	The project will deploy one new Telstra macro cell mobile site, providing improved handheld coverage to site of the Henty Machinery Field Days and surrounding areas. 
	Complete
	Q3, 2023

	Telstra Limited 
	Mt Tomah
	Mobile Voice & Data
	Mt Tomah
	NSW
	The project will deploy a new Telstra macro mobile site, providing improved coverage to the town of Mt Tomah and along a nearby section of the Bells Line Road.
	Complete
	Q4, 2025

	Telstra Limited 
	Nanima Village
	Mobile Voice & Data
	Nanima Village
	NSW
	The project will deploy a new Telstra small cell mobile site, providing improved handheld coverage to Nanima Village, an Aboriginal community in the Western Plains Regional area of NSW. 
	Complete
	Q2, 2025

	Telstra Limited 
	Princes Highway - Ulladulla to Batemans Bay
	Mobile Voice & Data
	Termeil, Cullendulla
	NSW
	The project will deploy two new Telstra macro mobile sites, one in Termeil and one in Cullendulla, providing improved coverage to sections of the Princes Highway between Ulladulla and Batemans Bay.
	Removed
	-

	Telstra Limited 
	Quaama
	Mobile Voice & Data
	Quaama
	NSW
	The project will deploy one new Telstra small cell mobile site, providing improved handheld coverage to the Quaama town and surrounding area.
	Complete
	Q2, 2024

	Telstra Limited 
	Quandialla
	Mobile Voice & Data
	Quandialla
	NSW
	The project will deploy a new Telstra small cell mobile site, providing improved handheld coverage to the Quandialla area. 
	Complete
	Q3, 2023

	Telstra Limited 
	Silver City Highway
	Mobile Voice & Data
	Anabranch, Wentworth
	NSW
	The project will deploy three new Telstra macro mobile sites, providing new and improved handheld coverage along the Silver City Highway in the Anabranch and Wentworth areas. 
	Complete
	Q2, 2025

	Telstra Limited 
	Upper Horton
	Mobile Voice & Data
	Upper Horton
	NSW
	The project will deploy a new Telstra small cell mobile site, providing improved handheld coverage to the town of Upper Horton.
	Complete
	Q2, 2025

	BizCom NT Pty Ltd
	Fibre to the Home (White Gums)
	Fibre Broadband
	White Gums
	NT
	The project will deliver a fibre broadband network to the suburb of White Gums in Alice Springs, providing improved connectivity to the area.
	Complete
	Q4, 2024

	Telstra Limited 
	Acacia Hills
	Mobile Voice & Data
	Acacia Hills
	NT
	The project will deploy one new Telstra macro cell mobile base station to service the rural locality of Acacia Hills.
	Complete
	Q1, 2025

	Telstra Limited 
	Alyangula
	Mobile Voice & Data
	Alyangula
	NT
	The project will deploy a new Telstra macro mobile base station in the Alyangula township to provide improved handheld coverage. 
	Complete
	Q2, 2023

	Telstra Limited 
	Angurugu 
	Mobile Voice & Data
	Angurugu
	NT
	The project will deploy a new Telstra small cell mobile base station to service the Aboriginal community of Angurugu, situated on the island of Groote Eylandt. 
	Complete
	Q4, 2025

	Telstra Limited 
	Douglas Daly
	Mobile Voice & Data
	Douglas Daly
	NT
	The project will deploy one new Telstra macro cell base station in the Douglas-Daly region, providing new and improved coverage to the area.
	Complete
	Q2, 2025

	Telstra Limited 
	Edith River
	Mobile Voice & Data
	Edith River
	NT
	The project will deploy a new Telstra macro cell mobile site to provide new and improved connectivity to the Edith locality, located along the Stuart Highway. 
	Complete
	Q3, 2025

	Telstra Limited 
	Gemtree
	Mobile Voice & Data
	Gemtree
	NT
	The project will deploy a new Telstra macro mobile site, providing new and improved handheld coverage to Gemtree, located in Anmatjere. 
	Complete
	Q4, 2024

	Telstra Limited 
	Middle Point
	Mobile Voice & Data
	Middle Point
	NT
	The project will deploy a new Telstra macro mobile base station to service the rural locality of Middle Point and a section of the Arnhem Highway. 
	Complete
	Q3, 2024

	Telstra Limited 
	Milyakburra Island
	Mobile Voice & Data
	Milyakburra Island
	NT
	The project will deploy a new Telstra macro cell mobile site at the Aboriginal community at Milyakburra Island, providing improved coverage to the area.
	Complete
	Q3, 2025

	Connected Farms Pty Ltd
	Livingstone Agricultural Precinct
	Fixed Wireless Broadband 
	Livingstone
	QLD
	The project will deploy a fixed wireless network providing broadband coverage to the Livingstone agricultural precinct and neighbouring areas. The network will extend mobile and broadband connectivity and voice over LTE in the area. 
	Complete
	Q3, 2024

	Field Solutions Group (FSG)
	Regional Australia Network: Mareeba Cairns Road
	Fixed Wireless Broadband 
	Mareeba
	QLD
	The project is an extension of a Round 1 RCP project and will deploy a fixed wireless network across the Mareeba local government area. 
	Removed
	-

	NBN Co Limited
	Boulia QLD - nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP)
	Fibre Broadband
	Boulia
	QLD
	The project will upgrade the nbn™ service technology in the town of Boulia from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises.
	Complete
	Q2, 2024

	NBN Co Limited
	Cunnamulla QLD - nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP)
	Fibre Broadband
	Cunnamulla
	QLD
	The project will upgrade the nbn™ service technology in the town of Cunnamulla from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) technology. 
	Complete
	Q2, 2024

	NBN Co Limited
	Julia Creek QLD - nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP)
	Fibre Broadband
	Julia Creek
	QLD
	The project will upgrade the nbn™ service technology in the town of Julia Creek from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises.
	Complete
	Q3, 2024

	NBN Co Limited
	Quilpie QLD - nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) Technology Switch
	Fibre Broadband
	Quilpie
	QLD
	The project will upgrade the nbn™ service technology in the town of Quilpie from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) technology.
	Complete
	Q2, 2024

	Queensland Capacity Network Pty Ltd
	Mackay Regional Project - Finch Hatton, Pinnacle, Eungella, Marian, Mirani, Gargett
	Fixed Wireless Broadband 
	Mackay
	QLD
	The project will deploy a fixed wireless network and corresponding fibre backhaul in the Mackay area, including Finch Hatton, Pinnacle, Gargett, Eungella and the surrounding areas of Marian and Mirani. 
	Removed
	-

	Telstra Limited 
	Bollon
	Mobile Voice & Data
	Bollon
	QLD
	The project will upgrade the Telstra macro cell mobile site, providing improved handheld coverage to the Bollon area.
	Complete
	Q1, 2024

	Telstra Limited 
	Burketown to Normanton Fibre
	Fibre Backhaul
	Burketown and Normanton
	QLD
	The project will deploy 226 km of fibre optic cable between Burketown and Normanton, North-West Queensland, and supporting infrastructure to complete a fibre loop encircling North-West Queensland. This will create additional network redundancy for 66 per cent of Queensland and additional network resiliency for 780,000 Queenslanders across 15 Local Government Areas.
	Complete
	Q4, 2024

	Telstra Limited 
	Cherbourg
	Mobile Voice & Data
	Cherbourg
	QLD
	This project will deploy a new Telstra macro mobile site, providing new and improved handheld coverage to the Cherbourg township and the surrounding area.
	Complete
	Q4, 2024

	Telstra Limited 
	Cooktown West
	Mobile Voice & Data
	Cooktown
	QLD
	The project will deploy a new Telstra macro cell mobile site, providing improved handheld coverage to the Cooktown township, including the Cooktown Airport. 
	Complete
	Q3, 2025

	Telstra Limited 
	Doomadgee
	Mobile Voice & Data
	Doomadgee
	QLD
	The project will deploy a new Telstra macro cell base station to provide new coverage to the Aboriginal township of Doomadgee. 
	Complete
	Q3, 2024

	Telstra Limited 
	Forrest Beach
	Mobile Voice & Data
	Forrest Beach
	QLD
	The project will deploy a new Telstra macro cell mobile site, providing new and improved handheld coverage to Forrest Beach, the township, Allingham and the wider surrounding area. 
	Complete
	Q4, 2024

	Telstra Limited 
	Inskip Point
	Mobile Voice & Data
	Inskip Point
	QLD
	The project will deploy a new Telstra small cell mobile site providing coverage to Inskip Point and the southern coastline of Fraser Island.
	In Progress
	Q2, 2026

	Telstra Limited 
	Lockhart River
	Mobile Voice & Data
	Lockhart River
	QLD
	The project will upgrade the Telstra macro cell base station and transmission infrastructure in the remote Aboriginal community of Lockhart River, providing improved mobile coverage to the area. 
	Complete
	Q4, 2023

	Telstra Limited 
	Pasha
	Mobile Voice & Data
	Pasha
	QLD
	The project will upgrade one Telstra macro cell mobile station at Pasha to provide improved handheld coverage to the Pasha area and bordering highway.
	Complete
	Q2, 2024

	Telstra Limited 
	Ravenswood
	Mobile Voice & Data
	Ravenswood
	QLD
	The project will deploy a new Telstra macro mobile site, providing improved handheld coverage to the Ravenswood township. 
	Complete
	Q2, 2024

	Telstra Limited 
	Seisia
	Mobile Voice & Data
	Seisia, New Mapoon
	QLD
	The project will deploy one new Telstra macro cell base station at Seisia and will provide new coverage in Seisia, New Mapoon and surrounding area.
	Complete
	Q3, 2025

	Telstra Limited 
	Woorabinda
	Mobile Voice & Data
	Woorabinda
	QLD
	The project will deploy one new Telstra macro base station in the Aboriginal community of Woorabinda, delivering new and improved coverage to the area.
	Complete
	Q3, 2024

	Wi-Sky Queensland Pty Ltd
	Wi-Sky Qld Far North Queensland Connectivity Project - Gulf Development Road
	Fixed Wireless Broadband 
	Gulf Development Road
	QLD
	The project will deploy a high-speed fixed wireless broadband network, backhaul, public Wi-Fi and free LoRaWAN network to 20,000km2 of Far Northern Western Queensland. The project will improve the connectivity in the area from Normanton to Georgetown and the Gilbert River Agricultural Precinct.  
	Complete
	Q3, 2024

	Wi-Sky Queensland Pty Ltd
	Wi-Sky Qld Far North Queensland Connectivity Project - Richmond Croydon Road
	Fixed Wireless Broadband 
	Richmond Croydon Road
	QLD
	The project will deploy a high-speed fixed wireless broadband network, backhaul, public Wi-Fi and free LoRaWAN network to 20,000km2 of Far North Western Queensland. The project will improve connectivity in the area between Richmond and the town of Croydon and surrounding area. 
	Complete
	Q3, 2024

	NBN Co Limited
	Lameroo and Pinnaroo SA – nbn™ Sky Muster™ Satellite to nbn™ Fixed Wireless Technology Switch
	Fixed Wireless Broadband 
	Pinnaroo, Lameroo, Peake
	SA
	The project will upgrade the nbn™ service technology in the towns of Lameroo and Pinnaroo from nbn™ Sky Muster Satellite to nbn™ Fixed Wireless technology.
	Complete
	Q3, 2024

	Telstra Limited 
	Ceduna South
	Mobile Voice & Data
	Ceduna Waters
	SA
	The project will deploy a new Telstra macro mobile site, providing improved coverage to Ceduna South and the surrounding area.
	Complete
	Q3, 2025

	Telstra Limited 
	Greenways
	Mobile Voice & Data
	Greenways
	SA
	The project will deploy a new Telstra macro cell mobile site, providing new and improved handheld coverage to the Greenways area.
	Complete
	Q3, 2024

	Telstra Limited 
	Gum Creek
	Mobile Voice & Data
	Gum Creek
	SA
	The project will deploy a new Telstra macro cell mobile site, providing new and improved handheld coverage to the Gum Creek area.
	Complete
	Q4, 2024

	Telstra Limited 
	Mallee - Lowan
	Mobile Voice & Data
	Bowhill
	SA
	The project will deploy a new Telstra macro mobile site in Mallee providing improved coverage to the farming areas surrounding the Lowan Conservation Park, Bowhill and Younghusband and sections of the Mallee Highway.
	Complete
	Q1, 2025

	Telstra Limited 
	Oakden
	Mobile Voice & Data
	Oakden Hills
	SA
	The project will upgrade the Telstra macro cell mobile site to provide improved handheld coverage to the Oakden area. 
	Complete
	Q2, 2024

	Telstra Limited 
	Parilla
	Mobile Voice & Data
	Parilla
	SA
	The project will deploy a new Telstra macro cell mobile site, providing improved handheld coverage to the Parilla area.
	Complete
	Q3, 2024

	Telstra Limited 
	Pekina
	Mobile Voice & Data
	Pekina
	SA
	The project will deploy a new Telstra macro mobile site, providing improved coverage to Pekina and the Orroroo and Carrieton LGAs. 
	Complete
	Q3, 2024

	Telstra Limited 
	Vivonne Bay
	Mobile Voice & Data
	Vivonne Bay
	SA
	The project will upgrade a Telstra macro mobile site in Vivonne Bay on Kangaroo Island, providing improved coverage to the area.
	Complete
	Q3, 2024

	Telstra Limited 
	Wattle Range - Short
	Mobile Voice & Data
	Short
	SA
	The project will deploy a new Telstra macro mobile site in Short near Wattle Range, providing improved handheld coverage to the area.
	Complete
	Q2, 2025

	Telstra Limited 
	Wirrulla Hill
	Mobile Voice & Data
	Wirrulla
	SA
	The project will upgrade a Telstra macro mobile site in Wirrulla Hill providing improved coverage to the area or Wirrulla and a stretch of the Eyre Highway.
	Complete
	Q2, 2024

	Connected Farms Pty Ltd
	Cradle Coast Agricultural Precinct
	Fixed Wireless Broadband 
	Cradle Coast
	TAS
	The project will deploy a place-based wide area fixed wireless network providing broadband coverage to the Cradle Coast agricultural precinct and neighbouring areas. The network will extend broadband connectivity and voice over LTE in the area.
	Complete
	Q3, 2024

	Telstra Limited 
	North West Coast Tasmania
	Mobile Voice & Data
	Redpa, Boat Harbour, Port Latta, Scotchtown
	TAS
	The project will deploy four new Telstra macro mobile sites at Boat Harbour, Port Latta, Marrawah/Redpa and Lower Scotchtown, providing improved coverage across the North West Coast of Tasmania.
	Complete
	Q3, 2024

	Telstra Limited 
	Northern Midlands
	Mobile Voice & Data
	Deddington, Royal George, Lake Leake
	TAS
	The project will deploy three new Telstra macro mobile sites at Deddington, Royal George and Lake Leake, providing new and improved coverage to the area.
	Complete
	Q2, 2025

	Telstra Limited 
	Pelham
	Mobile Voice & Data
	Pelham
	TAS
	The project will deploy a new Telstra macro mobile site, providing improved coverage to Pelham in the Central Highlands and along the Lyell Highway.
	Complete
	Q2, 2024

	NBN Co Limited
	Sea Lake nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) Technology Switch
	Fibre Broadband
	Sea Lake
	VIC
	The project will upgrade the nbn™ service technology in the town of Sea Lake from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) technology
	Complete
	Q2, 2024

	Pivotel Mobile Pty Ltd
	Wimmera Southern Mallee – Digital Connectivity Network
	Mobile Voice & Data
	Southern Mallee
	VIC
	The project will build a 4G ecoSphere network, as well as an mmWave Fixed Wireless Access network in the Wimmera Southern Mallee (WSM) region of Western Victoria.
	Removed
	-

	Telstra Limited 
	Bairnsdale Aerodrome
	Mobile Voice & Data
	Bairnsdale
	VIC
	The project will deploy a new high-capacity Telstra macro mobile site in at the Bairnsdale Aerodrome. This will result in new and improved coverage to the Aerodrome, Bairnsdale, the Great Alpine Road and the Princes Highway
	Complete
	Q3, 2025

	Telstra Limited 
	Boho South
	Mobile Voice & Data
	Boho South
	VIC
	This project will deploy a new Telstra macro mobile site with new transmission backhaul to the locality of Boho South, providing improved mobile coverage to the area. 
	Complete
	Q4, 2024

	Telstra Limited 
	East Bendigo
	Mobile Voice & Data
	Axedale, Goornong, Colbinabbin, Toolleen
	VIC
	The project will deploy seven new macro mobiles sites and fibre backhaul to the east of Bendigo, at Fosterville Mine, Axedale, Goornong, Knowsley, Colbinabbin, Toolleen Sports Club, Heathcote Raceway, providing improved handheld coverage to the area.
	In Progress
	Q2, 2026

	Telstra Limited 
	Goorambat
	Mobile Voice & Data
	Goorambat
	VIC
	The project will deploy a new Telstra macro mobile site at Goorambat in northern Victoria, providing improved handheld coverage to the area.
	Complete
	Q1, 2025

	Telstra Limited 
	Lindenow Food Bowl 
	Mobile Voice & Data
	Calulu and Woodglen
	VIC
	The project will deploy two new Telstra macro mobile sites at Calulu and Woodglen. These locations are in the Lindenow Valley, forming part of the Lindenow Food Bowl. 
	Complete
	Q2, 2025

	Telstra Limited 
	Maroona
	Mobile Voice & Data
	Maroona
	VIC
	The project will deploy a new Telstra macro mobile site, providing new and improved handheld coverage to Maroona and surrounding area.
	Complete
	Q4, 2024

	Telstra Limited 
	Nicholson
	Mobile Voice & Data
	Nicholson
	VIC
	The project will deploy a new high-capacity Telstra macro mobile site to the Nicholson area. This will result in new and improved coverage to the Great Alpine Road, and the Princes Highway. 
	Complete
	Q4, 2024

	Telstra Limited 
	Noojee
	Mobile Voice & Data
	Noojee
	VIC
	The project will deploy a new Telstra macro mobile site, providing improved coverage to Noojee in the Gippsland region.
	In Progress
	Q1, 2026

	Telstra Limited 
	Noorat
	Mobile Voice & Data
	Noorat
	VIC
	The project will deploy a new Telstra macro cell mobile site, providing improved handheld coverage to the Noorat area. 
	In Progress
	Q2, 2026

	Telstra Limited 
	Orford
	Mobile Voice & Data
	Orford
	VIC
	This project will deploy a new macro cell site and required fibre backhaul in Orford. This solution will provide new and improved coverage to the Orford area and along the Princes Highway.
	Complete
	Q2, 2024

	Telstra Limited 
	Tarrawingee
	Mobile Voice & Data
	Tarrawingee
	VIC
	The project will deploy a new Telstra macro cell mobile site, providing improved handheld coverage to the Tarrawingee area.
	Complete
	Q4, 2024

	Telstra Limited 
	Tylden
	Mobile Voice & Data
	Tylden
	VIC
	This project will deploy a new macro cell site and required fibre backhaul in Tylden. This solution will provide new and improved coverage along the Kyneton to Trentham roadway, along the Calder Highway, and along the nearby rail line. 
	Complete
	Q4, 2024

	Telstra Limited 
	Walkerville
	Mobile Voice & Data
	Walkerville
	VIC
	The project will deploy a new Telstra macro cell mobile site, providing improved handheld coverage to the Walkerville area.
	Complete
	Q4, 2024

	Australian Private Networks Pty Ltd (Activ8me)
	Kalumburu Outstations Connectivity 
	Satellite Broadband
	Kalumburu
	WA
	The project will deploy a fully managed public satellite Wi-Fi and Voice over Internet Protocol (VoIP) telephone solution to the Aboriginal community of the Kalumburu Outstations. 
	Complete
	Q3, 2024

	Australian Private Networks Pty Ltd (Activ8me)
	Mowanjum Community Wi-Fi and Telephone Service 
	Satellite Broadband
	Mowanjum
	WA
	The project will deploy a fully managed public satellite Wi-Fi and Voice over Internet Protocol (VoIP) telephone solution to the Aboriginal community of Mowanjum. 
	Complete
	Q1, 2023

	Australian Private Networks Pty Ltd (Activ8me)
	Tjuntjuntjara Community Wi-Fi and Telephone Service
	Satellite Broadband
	Tjuntjuntjara
	WA
	This project will deploy an upgraded Broadband Wi-Fi Internet and Voice over Internet Protocol (VoIP) Telephone services to the Tjuntjuntjara Aboriginal Community. 
	Complete
	Q4, 2023

	CipherTel Pty Ltd
	Western Desert Aboriginal Lands Communications Network
	Fixed Wireless Broadband 
	Western Desert Aboriginal Lands
	WA
	The project will install the Western Desert Aboriginal Lands Communication Network, a broadband communications system, to service the remote Aboriginal communities of Kunawarritji, Punmu, Parnngurr and Jigalong. 
	In Progress
	Q1, 2026

	CRISP Wireless Pty Ltd
	Central Wheatbelt Connectivity Backhaul Expansion
	Fixed Wireless Broadband 
	Central Wheatbelt
	WA
	The project is an extension of a Round 1 RCP project and will deploy a fixed wireless broadband network, comprising 11 repeater stations across 6 local government areas, to connect the existing CRISP wireless network to the Central, Eastern and Southern parts of the Central Wheatbelt region. 
	Complete
	Q4, 2023

	NBN Co Limited
	Fitzroy Crossing WA - nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) Technology Switch
	Fibre Broadband
	Fitzroy Crossing
	WA
	The project will upgrade the nbn™ service technology in the town of Fitzroy Crossing from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises.
	Removed
	-

	NBN Co Limited
	Mullewa WA- nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) Technology Switch
	Fibre Broadband
	Mullewa
	WA
	The project will upgrade the nbn™ service technology in the town of Mullewa from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) technology.
	Complete
	Q2, 2024

	NBN Co Limited
	Onslow WA – nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) Technology Switch
	Fibre Broadband
	Onslow
	WA
	The project will upgrade the nbn™ service technology in the town of Onslow from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises.
	Complete
	Q2, 2024

	NBN Co Limited
	Ravensthorpe WA - nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) Technology Switch
	Fibre Broadband
	Ravensthorpe
	WA
	The project will upgrade the nbn™ service technology in the town of Ravensthorpe from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP) technology.
	Complete
	Q2, 2024

	Optus
	Satellite Femto Cell Greenfields Western Australia
	Mobile Voice & Data
	Western Australia
	WA
	The project will deploy nine new satellite femto cells in Western Australia to provide improved mobile coverage at nine popular and remote surf beaches along the West Australian coast identified as a risk of shark attacks. 
	Removed
	-

	Orro Pty Ltd
	Radio Access Network: Shire of Halls Creek
	Fixed Wireless Broadband 
	Halls Creek
	WA
	The project will construct a fixed wireless network to deliver reliable, high speed broadband services and public Wi-Fi to the remote Aboriginal communities of Balgo (Wirrimanu), Billiluna (Mindibungu), Mulan and Ringer Soak (Kundat Djaru) located in the Shire of Halls Creek in the East Kimberley region of Western Australia.
	Removed
	-

	Swoop (NodeOne)
	Broadband Improvement in the Busselton Region
	Fixed Wireless Broadband 
	Busselton
	WA
	The project will deploy four new fixed wireless sites and corresponding microwave and fibre backhaul to improve broadband services in the Busselton region of Western Australia.
	Complete
	Q2, 2024

	Swoop (NodeOne)
	Broadband Improvement in the Harvey Agriculture Region
	Fixed Wireless Broadband 
	Harvey
	WA
	The project will upgrade two sites and deploy six new fixed wireless sites to improve broadband services in the Harvey region of Western Australia.
	Complete
	Q1, 2025

	Telstra Limited 
	Coconut Wells
	Mobile Voice & Data
	Coconut Wells
	WA
	The project will deploy a new Telstra small cell mobile site to deliver new and improved handheld coverage to the Goolarabooloo Millibinyarri (Coconut Wells) Community. 
	Removed
	-

	Telstra Limited 
	Esperance
	Mobile Voice & Data
	Myrup, Bandy Creek, Pink Lake South, Munglinup Camp
	WA
	The project will deploy three new Telstra macro mobile sites and one new Telstra Small Cell mobile site. The macro sites will deliver improved voice and data connectivity at Myrup, Bandy Creek and Pink lake South and the new small cell will deliver improved voice and data connectivity at Munglinup Camp.
	Complete
	Q2, 2025

	Telstra Limited 
	Gingin Transmission Upgrade
	Mobile Voice & Data
	Gingin and Breera
	WA
	The project will upgrade one Telstra macro cell base station in Gingin and deploy one new Telstra macro cell base station in Breera, providing coverage to the region and extending coverage to the Brand and Great Northern Highways respectively.
	Complete
	Q2, 2025

	Telstra Limited 
	Kununurra
	Mobile Voice & Data
	Kununurra
	WA
	The project will deploy one new Telstra macro base station at Kununurra and one Telstra small cell base station at the Frank Wise Institute of Tropical Agriculture, providing new coverage to the area.
	Complete
	Q3, 2025

	Telstra Limited 
	Newman 
	Mobile Voice & Data
	Newman
	WA
	The project will upgrade two Telstra macro cell base stations and deploy one new Telstra macro cell base station and one new Telstra small cell base station to uplift connectivity across Newman and the nearby Aboriginal community of Jigalong. 
	Complete
	Q2, 2025
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	CiFi Pty Ltd
	Norfone NiFi – Norfolk Island Fast Internet
	Fixed Wireless Broadband
	Norfolk Island
	External Territory of Australia
	The project will deliver Fixed Wireless broadband, backhauled via satellite, providing coverage to Norfolk Island’s residents.
	Complete
	Q2, 2025

	Connected Farms Pty Ltd
	Weddin Agricultural Precinct
	Fixed Wireless Broadband
	Weddin
	NSW
	The project will deliver fixed wireless and mobile broadband, including satellite backhaul, to agricultural areas of Weddin Shire.
	In Progress
	Q2, 2026

	NBN Co Limited
	Moulamein Wakool NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Moulamein Wakool
	NSW
	The project will provide Fixed Wireless broadband to the towns of Moulamein and Wakool.
	In Progress
	Q2, 2027

	Telstra Limited 
	Central Riverina
	Mobile Voice & Data
	Ariah Park/Matong
	NSW
	The project will deliver two new macro mobile base stations providing improved mobile coverage and capacity to Cowabbie and Ariah Park and surrounding areas, including sections of the Newell Highway and Burley Griffin Way.
	In Progress
	Q3, 2026

	Telstra Limited 
	Curraweela
	Mobile Voice & Data
	Curraweela
	NSW
	The project will deliver a new macro mobile base station providing improved mobile coverage and capacity to Curraweela.
	In Progress
	Q1, 2027

	Telstra Limited 
	Pacific Highway
	Mobile Voice & Data
	Moorland/Raleigh
	NSW
	The project will provide two new macro mobile base stations providing improved coverage and capacity along sections of the Pacific Highway at Raleigh and Coopernook, and surrounding areas. 
	In Progress
	Q3, 2026

	Telstra Limited 
	Picnic Point
	Mobile Voice & Data
	Picnic Point
	NSW
	The project will deliver a new macro mobile site providing improved mobile coverage and capacity to Picnic Point, near Mathoura NSW. 
	In Progress
	Q3, 2026

	Wi-Sky NSW Pty Ltd
	Southern NSW Bandwidth Upgrade
	Fixed Wireless Broadband
	Southern NSW
	NSW
	The project will upgrade Wi-Sky NSW's existing Fixed Wireless network and backhaul links to increase capacity and speeds in areas across southern NSW.
	In Progress
	Q2, 2026

	YLess4U
	High speed Fixed Wireless Broadband access for Urana community
	Fixed Wireless Broadband
	Urana
	NSW
	The project will deliver fixed wireless broadband to Urana.
	In Progress
	Q2, 2026

	YLess4U
	High speed Fixed Wireless Broadband for Burcher NSW
	Fixed Wireless Broadband
	Burcher
	NSW
	The project will provide fixed wireless broadband to Burcher.
	In Progress
	Q2, 2026

	YLess4U
	High speed Fixed Wireless Broadband for Burra NSW and Surrounds
	Fixed Wireless Broadband
	Burra
	NSW
	The project will provide fixed wireless broadband to Burra.
	Complete
	Q4, 2025

	YLess4U
	High speed Fixed Wireless Broadband for Talbingo NSW
	Fixed Wireless Broadband
	Talbingo
	NSW
	The project will provide fixed wireless broadband to Talbingo.
	In Progress
	Q2, 2026

	YLess4U
	High speed Fixed Wireless Broadband for Urila NSW and Surrounds
	Fixed Wireless Broadband
	Urila
	NSW
	The project will deliver fixed wireless broadband to Urila, NSW
	In Progress
	Q2, 2026

	YLess4U
	High speed Fixed Wireless for Eumungerie NSW and Surround
	Fixed Wireless Broadband
	Eumungerie
	NSW
	The project will provide fixed wireless broadband to Eumungerie.
	In Progress
	Q2, 2026

	YLess4U
	High speed Fixed Wireless for Glen Davis NSW
	Fixed Wireless Broadband
	Glen Davis
	NSW
	The project will provide fixed wireless broadband to Glen Davis.
	In Progress
	Q2, 2026

	AARNET
	AARNet's high-capacity network connectivity to Batchelor Town
	Fibre Broadband
	Batchelor
	NT
	The project will provide 11km of optical fibre connecting the town of Batchelor at key sites including council building, museum, school, community health centre and the Batchelor Institute of Indigenous Tertiary Education.
	In Progress
	Q1, 2026

	Easy Web
	Community Wi-Fi – Add managed UPS systems 12 hours autonomy to system headends at nominated Town Camp Community Centres
	Satellite Broadband
	Anthelk-Ewipaye, Walpiri, Inarlenge, Mpwetyerre and Yarrentyty Arlterre
	NT
	The project will upgrade Easy Web’s existing Community Wi-Fi services at Anthelk-Ewipaye (Charles Creek), Walpiri, Inarlenge (Little Sisters), Mpwetyerre (Abbots), and Yarrentyty Arlterre (Larapinta Valley) in Alice Springs, installing backup power to increase reliability of service. 
	Complete
	Q4, 2024

	Easy Web
	Community Wi-Fi – Add solar power systems to 240VAC headends at nominated Town Camps
	Satellite Broadband
	Aper-Alwerrknge, Akangwertnarre, Lhenpe Artnwe and Mt Nancy's Town Camps
	NT
	The project will upgrade Easy Web’s existing Community Wi-Fi services at the Aper‑Alwerrknge (Palmer’s), Akangwertnarre (Morris Soak), Lhenpe Artnwe (Hoppy’s) and Mt Nancy town camps in Alice Springs, installing solar-powered batteries to increase reliability of service.
	Complete
	Q4, 2024

	Easy Web
	Community Wi-Fi – Solar Headend Solution – Alice Springs Town Camps – Nyewente and Old Times Town Camps
	Fixed Wireless Broadband
	Nyewente and Old Timers Town Camps (Alice Springs)
	NT
	The project will provide Wi-Fi and fixed wireless services to the Indigenous town camps of Nyewente and Old Timers at Alice Springs, which will include free Wi-Fi services.
	Complete
	Q4, 2024

	Easy Web
	Community Wi-Fi Service Hubs at Wilora, Nturiya, Pmara Jutunta and Mulga Bore Communities, NT
	Fixed Wireless Broadband
	Wilora, Nturiya, Pmara Jutunta and Mulga Bore
	NT
	The project will provide Wi-Fi and fixed wireless services to the remote Indigenous communities of Wilora, Nturiya, Pmara Jutunta and Mulga Bore, in the Central Desert Region, which will include free Wi-Fi services.
	Complete
	Q1, 2025

	Easy Web
	Community Wi-Fi Services Hubs at Haasts Bluff, NT
	Fixed Wireless Broadband
	Haasts Bluff
	NT
	The project will provide Wi-Fi and fixed wireless services to the Indigenous community of Haasts Bluff, which will include free Wi-Fi services.
	Complete
	Q4, 2024

	NBN Co Limited
	Alice Springs NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Alice Springs
	NT
	The project will deliver fixed wireless broadband to Alice Springs and the surrounding area.
	In Progress
	Q2, 2027

	NBN Co Limited
	Katherine NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Katherine
	NT
	The project will deliver fixed wireless broadband internet to Katherine, replacing the existing NBN Sky Muster service and providing residents with improved reliability, speed and coverage.
	In Progress
	Q2, 2027

	NBN Co Limited
	Maningrida NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Maningrida
	NT
	The project will provide fixed wireless broadband to the Indigenous community of Maningrida.
	In Progress
	Q2, 2027

	Telstra Limited 
	Amoonguna
	Mobile Voice & Data
	Amoonguna
	NT
	The project will provide a small cell mobile site to the Indigenous community of Amoonguna.
	In Progress
	Q4, 2026

	Telstra Limited 
	Warruwi
	Mobile Voice & Data
	Warruwi
	NT
	The project will upgrade the existing Telstra macro site at Warruwi, on South Goulburn Island in the Arafura Sea. 
	In Progress
	Q3, 2026

	Australian Private Networks Pty Ltd (Activ8me)
	Horn Island Community Wi-Fi and Telephone Service
	Satellite Broadband
	Horn Island
	QLD
	The project will provide broadband Wi-Fi internet and telephone connectivity to the remote Indigenous community of Horn Island, including free Wi-Fi connectivity.
	In Progress
	Q2, 2026

	Australian Private Networks Pty Ltd (Activ8me)
	Mornington Island Community Wi-Fi and Telephone Service
	Satellite Broadband
	Mornington Island
	QLD
	The project will provide broadband Wi-Fi internet and telephone connectivity to the remote Indigenous community of Mornington Island, including free Wi-Fi connectivity.
	In Progress
	Q2, 2026

	Australian Private Networks Pty Ltd (Activ8me)
	Wujal Community Wi-Fi and Telephone Service
	Satellite Broadband
	Wujal Wujal Community, Degarra
	QLD
	The project will provide broadband Wi-Fi internet and telephone connectivity to the remote Indigenous community of Wujal Wujal in Cape York, including free Wi-Fi connectivity.
	In Progress
	Q2, 2026

	NBN Co Limited
	Injune NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Injune
	QLD
	The project will deliver a tower providing Fixed Wireless broadband to Injune, and surrounding areas.
	In Progress
	Q2, 2027

	NBN Co Limited
	Magnetic Island NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Magnetic Island
	QLD
	The project will deliver fixed wireless broadband to Magnetic Island, providing improved connectivity. 
	In Progress
	Q2, 2027

	NBN Co Limited
	Palm Island NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Palm Island
	QLD
	The project will provide fixed wireless broadband to the Indigenous community of Palm Island.
	In Progress
	Q2, 2027

	NBN Co Limited
	Torres Strait Islands NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Torres Strait Islands
	QLD
	The project will provide fixed wireless broadband to islands in the Torres Strait.
	In Progress
	Q2, 2027

	NBN Co Limited
	Yarrabah NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Yarrabah
	QLD
	The project will provide fixed wireless broadband to the Indigenous community of Yarrabah.
	In Progress
	Q2, 2027

	Telstra Limited 
	Hope Vale West
	Mobile Voice & Data
	Hope Vale
	QLD
	The project will deliver a new small cell mobile site providing new coverage and capacity near Hope Vale.
	In Progress
	Q4, 2026

	Telstra Limited 
	Yarrabah South
	Mobile Voice & Data
	Yarrabah
	QLD
	The project will deliver a new macro site providing improved coverage to the Yarrabah Valley including a health centre, school and community aged care centre.
	In Progress
	Q1, 2027

	Wi-Sky Queensland Pty Ltd
	Clem Walton Park Connectivity Initiative
	Fixed Wireless Broadband
	Clem Walton Park
	QLD
	The project will upgrade Wi-Sky Qld's existing Fixed Wireless infrastructure and install new towers, also providing free limited data Wi-Fi access points, to the area around Clem Walton Park, west of Cloncurry.
	Complete
	Q2, 2025

	Wi-Sky Queensland Pty Ltd
	North West Queensland Gigabit Towns Project
	Fixed Wireless Broadband
	North West Queensland
	QLD
	The project will provide fixed wireless connectivity, including limited free public Wi-Fi access at each tower, across a large area of North West Queensland, benefitting communities of Richmond, Julia Creek, Karumba, Normanton and Croydon as well as surrounding properties and farms. 
	Complete
	Q3, 2025

	NBN Co Limited
	Coober Pedy NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Coober Pedy
	SA
	The project will provide fixed wireless broadband to Coober Pedy.
	In Progress
	Q2, 2027

	NBN Co Limited
	Lock NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Lock
	SA
	The project will deliver fixed wireless broadband to Lock, SA, providing improved connectivity.
	In Progress
	Q2, 2027

	Telstra Limited 
	Limestone Coast
	Mobile Voice & Data
	Limestone Coast
	SA
	The project will deliver 27 new mobile sites providing improved connectivity across the Limestone Coast region.
	In Progress
	Q1, 2027

	FortyTwo 24 Pty Ltd
	Energising Tullah – Powering connectivity through advanced telecommunications
	Fibre Backhaul
	Tullah
	TAS
	The project will deliver a 39km overhead optical fibre extension linking 42-24’s existing optic fibre network to Tullah, upgrading existing backhaul links to increase network capacity.
	Complete
	Q3, 2025

	FortyTwo 24 Pty Ltd
	Unleashing connectivity in Zeehan’s remote realm – Pioneering a path to connected connectivity
	Fibre Backhaul
	Zeehan
	TAS
	The project will deliver a 29km optical fibre extension linking 42-24’s existing optic fibre network to Zeehan.
	In Progress
	Q1, 2026

	NBN Co Limited
	Fingal NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Fingal
	TAS
	The project will provide fixed wireless broadband to Fingal. 
	In Progress
	Q2, 2027

	Telstra Limited 
	Dianas Basin-Beaumaris
	Mobile Voice & Data
	St Helens
	TAS
	The project will deliver a new macro mobile site, and required backhaul, in the Dianas Basin-Beaumaris region of Northeast Tasmania.
	In Progress
	Q2, 2027

	Telstra Limited 
	Midland Highway
	Mobile Voice & Data
	Perth/Oatlands
	TAS
	The project will provide new and improved coverage along Tasmania’s Midlands highway, with a macro mobile site at Symmons Plains Raceway and a small cell site at St Peters Pass.
	In Progress
	Q4, 2026

	Telstra Limited 
	Oaks (Quercus Park)
	Mobile Voice & Data
	Carrick
	TAS
	The project will provide a new macro mobile site to Oaks/Quercus Park in northern Tasmania.
	In Progress
	Q2, 2027

	NBN Co Limited
	Blackwood NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Trentham (Blackwood-Blue Hill Lookout)
	VIC
	The project will deliver fixed wireless broadband to Blackwood and the surrounding areas of Newbury and Little Hampton, providing improved connectivity.
	In Progress
	Q2, 2027

	NBN Co Limited
	Chum Creek NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Chum Creek
	VIC
	The project will provide fixed wireless broadband to Chum Creek, Victoria.
	In Progress
	Q2, 2027

	NBN Co Limited
	Harrietville NBN Satellite to FTTP Access Technology Change
	Fibre Broadband
	Harrietville
	VIC
	The project will deliver FTTP to Harrietville, providing residents with improved connectivity.
	In Progress
	Q2, 2027

	NBN Co Limited
	Sailors Falls NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Sailors Falls
	VIC
	The project will deliver fixed wireless broadband to Sailors Falls and surrounding areas in the Hepburn Shire, replacing existing satellite service and providing improved speeds and data. 
	In Progress
	Q2, 2027

	Telstra Limited 
	Bullengarook
	Mobile Voice & Data
	Bullengarook
	VIC
	The project will provide a new macro mobile site at Bullengarook in Victoria.
	In Progress
	Q3, 2027

	Telstra Limited 
	Cavendish
	Mobile Voice & Data
	Cavendish
	VIC
	The project will upgrade an existing Telstra small cell in Cavendish to a macro site, providing improved handheld coverage and capacity to the area, including along the Henty Highway.
	In Progress
	Q3, 2026

	Telstra Limited 
	Echuca Village
	Mobile Voice & Data
	Echuca Village
	VIC
	The project will provide a new macro mobile site at Echuca Village on the east side of Echuca.
	In Progress
	Q3, 2026

	Telstra Limited 
	Kennedys Point
	Mobile Voice & Data
	Bonnie Doon
	VIC
	The project will deliver a new macro mobile site at Kennedys Point, located on Lake Eildon in Victoria.
	In Progress
	Q1, 2027

	Telstra Limited 
	Rokewood
	Mobile Voice & Data
	Rokewood
	VIC
	The project will deliver a new Macro Mobile site at Rokewood, providing improved handheld coverage and capacity to the area. 
	In Progress
	Q3, 2026

	AARNET
	AARNet’s high-capacity Gigabit Network to the North Midlands Shire – Three Springs
	Fibre Broadband
	Three Springs
	WA
	The project will provide FTTP connectivity to key premises in Three Springs, including a public library and public school, as well as fixed wireless connectivity to the town.
	In Progress
	Q1, 2026

	AARNET
	AARNet's high-capacity Gigabit Network to the North Midlands Shire - Migenew
	Fibre Broadband
	Migenew
	WA
	The project will provide FTTP connectivity to key premises in Mingenew, including the public library and public school, as well as fixed wireless connectivity to the town.
	In Progress
	Q1, 2026

	AARNET
	AARNet's high-capacity Gigabit Network to the North Midlands Shire - Coorow and Carnamah
	Fibre Broadband
	Coorow and Carnamah
	WA
	The project will provide FTTP connectivity to key premises in Coorow and Carnama, including the public libraries and schools, as well as fixed wireless connectivity to the town.
	In Progress
	Q1, 2026

	Australian Private Networks Pty Ltd (Activ8me)
	Bidyadanga Community Wi-Fi and Telephone Service
	Satellite Broadband
	Bidyadanga Community
	WA
	The project will provide broadband Wi-Fi internet and telephone connectivity to the remote Indigenous community of Bidyadanga, including free Wi-Fi connectivity.
	In Progress
	Q2, 2026

	Australian Private Networks Pty Ltd (Activ8me)
	Bidyadanga Outstations
	Satellite Broadband
	Bidyadanga Outstations
	WA
	The project will provide broadband Wi-Fi internet and telephone connectivity to 10 remote indigenous outstations surrounding the Bidyadanga community, including free Wi-Fi connectivity.
	In Progress
	Q2, 2026

	Australian Private Networks Pty Ltd (Activ8me)
	Burringurrah Community Wi-Fi and Telephone Service
	Satellite Broadband
	Burringurrah Community
	WA
	The project will provide broadband Wi-Fi internet and telephone connectivity to the remote Indigenous community of Burringurrah, including free Wi-Fi connectivity.
	In Progress
	Q2, 2026

	Australian Private Networks Pty Ltd (Activ8me)
	Guda Guda Community
	Satellite Broadband
	Guda Guda Community
	WA
	The project will provide broadband Wi-Fi internet and telephone connectivity to the remote Indigenous community of Guda Guda, including free Wi-Fi connectivity.
	In Progress
	Q2, 2026

	CRISP Wireless Pty Ltd
	Narrogin-Wagin Connectivity Expansion
	Fixed Wireless Broadband
	Narrogin-Waggin
	WA
	The project will provide Fixed Wireless coverage at 13 sites across the Wheatbelt region of WA.
	Complete
	Q1, 2025

	CRISP Wireless Pty Ltd
	North Coast Next Generation Fixed Wireless
	Fixed Wireless Broadband
	Northern Wheatbelt Region
	WA
	The project will provide Fixed Wireless coverage at 11 sites across the Wheatbelt region of WA.
	In Progress
	Q2, 2026

	CRISP Wireless Pty Ltd
	Wheatbelt Network Expansion
	Fixed Wireless Broadband
	Wheatbelt Region
	WA
	The project will provide Fixed Wireless coverage at 12 sites across the Wheatbelt region of WA.
	Complete
	Q3, 2025

	NBN Co Limited
	Gnowangerup NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Gnowangerup  
	WA
	The project will deliver fixed wireless broadband to the Gnowangerup area of WA.
	In Progress
	Q2, 2027

	NBN Co Limited
	Wyndham NBN Satellite to NBN Fixed Wireless Technology Access Change
	Fixed Wireless Broadband
	Wyndham
	WA
	The project will provide fixed wireless broadband to the Indigenous community of Wyndham.
	In Progress
	Q2, 2027

	Telstra Limited 
	Burraluba Yura Ngurra
	Mobile Voice & Data
	Ord River
	WA
	The project will provide a new small cell mobile site providing coverage to the Indigenous accommodation facility of Burraluba Yura Ngurra Workers’ Hostel at Halls Creek.
	In Progress
	Q4, 2026

	Telstra Limited 
	Kurrawang
	Mobile Voice & Data
	Mount Burges
	WA
	The project will deliver a new macro mobile site, providing improved handheld coverage and capacity to the Indigenous community of Kurrawang.
	In Progress
	Q1, 2027

	Telstra Limited 
	Logue Brook Dam
	Mobile Voice & Data
	Hoffman
	WA
	The project will provide a new mobile small cell improving coverage and capacity to the Logue Brook Dam area at Hoffman.
	In Progress
	Q4, 2026

	Telstra Limited 
	Noggerup
	Mobile Voice & Data
	Mcalinden
	WA
	The project will deliver a new macro mobile site providing new coverage and capacity to the area near Noggerup and Mcalinden.
	In Progress
	Q3, 2026

	Telstra Limited 
	Tandegin
	Mobile Voice & Data
	Tandegin
	WA
	The project will deliver a new macro mobile site providing new coverage and capacity to the Tandegin area.
	In Progress
	Q1, 2026

	Telstra Limited 
	Woogenellup
	Mobile Voice & Data
	Woogenellup
	WA
	The project will deliver a new macro mobile site providing new coverage and capacity to Woogenellup.
	In Progress
	Q2, 2027
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