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Norfolk Island Airport Pavement Repair & Resurfacing Q5 Steering Group Meeting (PSG) – 16 July 2020 

Attendees: 

Name Role Organisation 

Tim Cotter  
Nominated representative of the Australian 

Government 
Aus Industry 

Eric Hutchinson Norfolk Island Administrator  Norfolk Island Administrator 

Karen Quintal Acting Airport Manager NIA 

Alistair Innes-Walker Invited guest - Commercial Manager NIRC 

Andrew Roach      Norfolk Island Regional Council - General Manager  NIRC (from approx. 10:07 AM) 

Claire Quintal Invited guest - DITCRD DITCRD 

Kieren Moss NIRC Project Manager Aileron Edge 

Chris Jeffery Invited guest – Boral Project Manager Boral (Head Contractor) 

Apologies: 

Name Role Organisation 

Bruce Taylor NIRC Group Manager Services NIRC (from approx. 10:10 AM) 

David Porter Council representative (an Elected member) NIRC 

Welcome & Project Overview  

Kieren Moss welcomed all to the fifth Quarterly Norfolk Island Airport Pavement Repair & Resurfacing Project Steering 

Group Meeting.  

Project Update  

Boral Project Manager Chris Jeffery provided a project update as per the June 2020 report attached to the Q5 report: 

Occupational Health & Safety 

Project Name 
Norfolk Island Airport Pavement 

Repair and Resurfacing D&C Project 

Contract. No. SPT171819NIRC 

Grant Agreement. RNIA000001 

Contractor Boral Resources (QLD) Pty Ltd Date of Meeting 16/07/2020 

Time 9:30am to 10: 30am Location Tiger Room NIRC & Zoom 

Chair Kieren Moss Minutes by Kieren Moss 
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• No incidents or accidents have occurred to date. One noise complaint received from screening at Site 44 A. 

Screen relocated as a consequence. One dust complaint received from departing aircraft at RWY 11 end. 

• Project has had close to 100,000 man hours with no LTI’s and no first aid injuries includes all activities both 

on and off island. 

Scope 

• Desalination plant has been commissioned at Cascade utilising existing three phase power with back-up 

generator if required. Will be funded by separate commonwealth funding.  

• Additional variations have been approved with three variations yet to be completed including viewing area 

fence, airside fence and airfield furniture. 

Progress 

• Apron complete. Runway 11/29, taxiway & Eastern end of Runway 04/22 asphalt is complete. Despite 

inclement weather delays of 61 days during the unloading phase , and 17 days during the  airfield pavement 

and AGL construction phase. 

Cost 

• Biosecurity valuation work currently $4.2M. However, further increases based on conversations with DARW 

for the return as Port of Brisbane does not have a point of entry location for returning barges. Work in 

progress for returning point of entry into Australia requirements requiring lifting points and plans to be 

developed and implemented. 

• COVID19 restrictions claim has been approved $1M. 

Quality 

• Quality plans, ITP’s and methodologies are being completed. Some areas of works required rework as 

standards expected were not met. 

Program 

• Works on track for completion by end of August, Asphalt planned for completion at end of July 5 shifts to go. 

• Crew off island for a fortnight well deserved break. 5 staff remain undertaking flanking and grooving tasks. 

• Demobilisation planning underway. Coordinator commencing on island by end of July 2020. 5-6 weeks to 

clean returning plant and equipment. 

Community 

• Local business value is estimated using Boral invoicing only at $2.55M 30/06/20, Boral credit card, personal 

and subcontractor local spending not included in above value so this is a conservative estimate only.  

• Boral noted that there have been some negative articles in the local newspaper. 

• Boral are actively supporting those who request such as informing NIRC personnel in road reconstruction 

techniques utilising equipment that council will own and operate at contract completion. 

Funding Requirements  

• The NIRC Project Manager & AIW will submit Schedule 3 Reporting requirements for review prior to the 

submission date of 31 July 2020. 
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• Contract value $43,799,793. Variations issued to date excludes variation price requests such as Bio- security 

requirements, soil screener, 20kL/day desalination plant, grated drain 

• Approved variations $ 4,092,088.44 - such as Bio- security requirements, soil screener, 20kL/day desalination 

plant, grated drain, Terminal viewing area fence replacement, 100m Airside boundary fence replacement, 

Airfield furniture signs, gable markers and cones. 

It was agreed that: 

• The draft Q5 Quarterly Progress Report with no amendment is accepted. 

• The minutes from meeting 16 April 2020 is accepted. 

General business 

Raised by Boral 

• Boral asked whether the steering group could assist with ongoing discussions with DAWR.  

• Pacific Tug RORO facility not yet locked in. Boral working on contingency plan as fall back. $0.75M 

costs if RORO facility not available. Andrew/ Ben Ford will hold follow up meeting with PT/DAWR. 

• Cleaning DAWR local staff can not inspect departing equipment for arrival in BNE and DAWR BNE 

seem reluctant to assist despite offer by Boral to fly DAWR inspectors to NI to inspect prior to 

departure.  Andrew, Claire & Eric will assist where they are able. Darren on island currently. 

Raised by the Steering Group 

• When will the roads package commence? Boral advised this is dependant on the island receiving fuel 

and completion of airfield works likely early August 2020.  

• 16th March fuel arrived however insufficient storage on island due to decreased Jet A1 usage.  

• Fuel vessel has arrived this week and unloading to commence shortly. 

• Contract is on budget $43M Commonwealth funding + $7M council contribution.   

• Desalination plant working 80kL produced 

• Tim recongnised the positive highlights including - local spend, no LTI, on program. 

 Next Meeting and Reporting 

• Quarterly Meetings are to be held on Norfolk Island generally a fortnight prior to the lodgement of the 

quarterly report. In general, these meetings will include nominated representatives from each organisation or 

their nominated proxy. 

• The date proposed for the next PSG Quarterly Meeting is likely to be held mid to late October 2020 to enable 

as many nominated representatives to attend as possible. 

Meeting Issue / task 
Actioned 

by 
Due Comment Complete 

10/10/19 
The project be documented through film and 
photography 

CJ, KM ongoing  Ongoing 


