
NIRC.017.003.0002 

EVALUATION MATRIX 

eig tin T 
% 

Tender Price - Lump Sum (Option 2 only) 30.00 30.00 

$44,898,007.00 
Total Price 30 30.00 
Quality Assurance Pass/Fail PASS PASS PASS 
Work, Health & Safety Pass/Fail PASS PASS PASS 
Environmental Pass/Fail PASS PASS PASS 
Physical / Human Resources 10.00 8.58 9.67 8.08 

Contract Program 10.00 7.83 8.67 8.00 

Previous Experience 10.00 9.00 8.75 7.50 

Reference Checks 10.00 9.60 6.53 6.60 

Methodology 15.00 12.08 12.75 11.92 

Technical Solutions 15.00 10.00 10.00 5.00 

Total 100 87.10 

$49,098,007.00 
29.60 

Peter Salafia: 
Includes $4.2M 
allowance for Bio-
Security heat treatment. 
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Non-Price Criteria Evaluation 

TENDER NUMBER: SPT171819NIRC 

Schedule - Insurances 

Workers Compensation 

Public Liability 

Motor Vehicle 

Professional Indemnity 

Compliance with Mandatory 
Requirements Insurance of the Works (to be supplied if successful) 

Marine Liability (to be supplied if successful) 

Prod uct Liability 
Minor Non Conformance 
ABCC Se lf Declaration 

Company Details Confirmed 

ABN/ ACN checked and confirmed as Current 

Scoring Guide Schedule - Quality Assurance 
Does your organisation have a Quality Management 
System (QMS) that is currently certified to an ISO 
Standard by a body accredited by the Joint 

Q1 
Accreditation System of Australia or New Zealand (JAS-
ANZ) and whose scope of accreditation includes the 
ISO standard to which the QMS is certified? If 
answered 'yes' a copy of the current ISO certificate 
must be provided . 
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Min Value BORAL 
FULTON PENSAR 
HOGAN PROJECTS 

insurance is YES YES YES 
current 
$20M $20M $20M $50M 
$20M $20M $35M $35M 
$7M $10M $10M $10M 

Contract 
$10M 

Sum+ 15% 
$20M $20M 
$10M $10M $20M $50M 

YES YES YES 
YES YES YES 

Value BORAL 
FULTON PENSAR 
HOGAN PROJECTS 

ABN is YES YES YES 
cu rrent 

Value 
BORAL 

FULTON PENSAR 
(points) HOGAN PROJECTS 

PASS/FAIL 
ISO certificate ISO certificate ISO certificate 

verified verified verified 
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Value BORAL 
FULTON PENSAR 

Scoring Guide Schedule - WHS HOGAN PROJECTS 

Does your organisation have a Safety Management 
System that is currently certified to AS/NZS 
4801 :2001, AS/NZS 4804:2001 or another relevant 
ISO Standard by a body accredited by the Joint ISO certificate ISO certificate ISO certificate 

Q1 Accreditation System of Australia or New Zealand (JAS- PASS/FAIL 
verified verified verified 

ANZ) and whose scope of accreditation includes this 
ISO standard.If yes attach a copy of the current ISO 
certificate to this page. If answered 'yes' a copy of the 
current ISO certifi cate must be provided . 

Has WorkCover NSW issued the organisation with 

Q2 =Y/N any Prohibition Notices, Improvement Notices or 
fines within the past 12 months? If answered 'yes', 
details on the reason for the notice should be provided. 

Schedule - FULTON PENSAR 
Scoring Guide Ecologically Sustainable Development Max Value BORAL 

HOGAN PROJECTS 
Does your organisation have an Environmental 
Management System that is currently certified to 
AS/NZS ISO 14001 :2004 (or an alternate 
Environmental ISO Standard) by a body accredited by 

Q1 the Joint Accreditation System of Australia or New PASS/FAIL 
ISO certificate ISO certificate ISO certificate 

Zealand (JAS-ANZ) and whose scope of accreditation verified verified verified 
includes the ISO standard to which the QMS is 
certified? 
If answered 'yes' , a copy of the cu rrent ISO certificate 
must be provided . 
Has the organisation ever been prosecuted for 

Q2Y/N environmental offences? If yes , attach a summary of 
the offence and outcome. 

lscoring Guide I Physical / Human Resources I Max Value BORAL 
FULTON PENSAR 
HOGAN PROJECTS 
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Each tenderer will be 
assessed on the quality of 

Individual scores to be noted in Evaluation Matrix 10 8.58 9.67 8.08 
their response to the Tender 

Schedule requirements 

Max Value BORAL 
FULTON PENSAR 

Scoring Guide Contract Program HOGAN PROJECTS 
Each tenderer will be 

assessed on the quality of 
Individual scores to be noted in Evaluation Matrix 10 7.83 8.67 8.00 

their response to the Tender 
Schedule requirements 

Max Value BORAL 
FULTON PENSAR 

Scoring Guide Previous Experience HOGAN PROJECTS 
Tenderers will be required to 

nominate examples of 
Individual scores to be noted in Evaluation Matrix 10 9.00 8.75 7.50 

previous works of a similar 
scope to this project 

Max Value BORAL 
FULTON PENSAR 

Scoring Guide Reference Checks HOGAN PROJECTS 

Results will be obtained from 
Individual scores to be noted in Evaluation Matrix 10 9.60 6.53 6.60 

the questionaire responses 

Max Value BORAL 
FULTON PENSAR 

Scoring Guide Methodology HOGAN PROJECTS 

The methodology nomintated 
by each tenderer will be 

Individual scores to be noted in Evaluation Matrix 15 12.08 12.75 11.92 
considered by the Panel and 

scored accordingly 

lscoring Guide !Technical Solutions I Max Value BORAL 
FULTON PENSAR 
HOGAN PROJECTS 
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The technical solutions 
offered by each tenderer will 

Individual scores to be noted in Evaluation Matrix 15 10.00 10.00 5.00 
be considered by the Panel 

and scored accordingly 
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TENDER NUMBER: SPT171819NIRC 

FULTON HOGAN 

AAPA Specification 

Design thicknesses are less than the minimum allowable asphalt thicknesses. Any thickness below 40mm will not be assessed for 
Impact to be assessed 

Clause 154 
density. Similarly surface texture requirements may not be achieved. 

during Detailed Design 
Phase. 

Production and Construction trials are required to be undertaken 15 days before works commence and would appear to be a single 

Clause 103 
trial. Trials to be completed closer to work commencing and as separate trials. Following a Production Trial , a report would be 

$450,000 
submitted for approval , then Construction Trial with a separate report. The Construction Trial Report will be submitted 1 day prior to 
the works commencing. To undertake the trial 15 days prior would incur all crew costs during the 15 day stand down period. 

Clause 216a 
Witness Point. Roller pattern and operation to be consistent with the Asphalt Construction Trial. Remove this WP as the compliance To be confirmed during 
testinq is done throuqh the nuclear densometer testinq and not process control via rollinq patterns. Detailed Desiqn Phase. 
Additional Production Testing in accordance with AASHTO TP 70-12. Results to be reported within 48 hours. 

Due to location of the works on Norfolk Island and the location of the testing equipment a 48hr turn around time is not realistic. 

We propose to the following: To be confirmed during 

Clauses 193 & 195 
Detailed Design Phase. 

A test certificate for bitumen which demonstrates that the binder complies with the Specification will be supplied for every bitumen No financial impact to 

container leaving Geebung (the point of manufacture). The test certificate must certify that the constituent ingredients (unmodified be expected. 

bitumen, polymers and additives) and modified binder formulation are consistent with the sample(s) supplied for the purpose of 
producing asphalt mixture sample for laboratory testing of the accepted asphalt mixture design. 

NSW Government GC21 Contract 

This cannot be 

Clause 15 & Contract The Contract Information requires the Environmental Management Plan (EMP) to be submitted 14 days prior to works commencing assessed. Any delay to 

Information: Compliance on site. approvals may have a 
cumulative effect based 

with NSW Government 
on delays due to 

Guidelines - D: 
FirivArnP. WP.FilhAr 
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Environmental -- . -· -- .. --~· ·-· 

Management Due to the programming restraints around barging in Ball Bay during optimum weather and requirement to submit a groyne design to 
conditions for shipping 
during non-preferred 

obtain Environmental Approvals (EA) with an approval period of 6 weeks and that the EMP cannot be finalised until the EA is given months. 
we have reduced the submission period to 5 working days in which time we expect the EMP can be reviewed and approved by NIRC. 

Clause 27. 7 requires the Contractor to meet all costs of deductibles - this should be limited to the extent that the Contractor has Minimal financial 

caused the claim. impact expected. This 
Clause 27.7 clause provides 

clarification around 

Amend clause by adding "To the extent that the Contractor caused the insurance claim," at the beginning of the clause. 
process. 

Clause 27.8.1 requires our policies to include a requirement for the insurer to issue any notices to the Principal at the same time that Minimal financial 

the notices are issued to the Contractor. Our insurers cannot do this. impact expected. This 
Clause 27.8.1 clause provides 

clarification around 
Delete clause 21.8.1 or alternatively amend clause so that the Contractor is required to provide copies of any notices to the Principal. process. 

Minimal financial 

Clause 27.12 requires the Contractor to provide copies of policy wordings upon request - this should not apply to PI insurance. impact expected. This 
Clause 27.12 clause provides 

clarification around 

Add "(other than Professional Indemnity insurance)" after "insurance policies". process. 

Minimal financial 
Clause 27.15 requires the Contractor to inform the Principal whenever there is a claim under any of our insurances - this means we impact expected. This 

Clause 27.15 should be providing notices in respect of all claims whether they relate to the works or not. clause provides 
clarification around 

Add "in relation to the Contract" after "to a claim" process. 

Principal to pay delay costs if delayed in getting access to site or any disruption to the works for any reason where the delay is not 
Refer to Tender Price 

Clause 34 Schedule for Principal 
caused by the Contractor. 

Caused Delay Rates. 
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Clause 36 requires us to acknowledge that we have not relied on any information provided by the Principal and the Principal does not Unquantifiable. Will 

Clause 36 accept any liability for the accuracy of the documents provided. form part of 
discussions through the 
Detailed Design Phase. 

The contract is to acknowledge all documents we have relied on and no choice but to rely on. 

Delay costs to 
generally be in 

Clause 51.3 limits the Contractors delay damages for the Principal failing to provide sufficient access to the site to enable the accordance with the 

Contractor to commence work - however the item in the schedule is marked as N/A- hence potentially no entitlement to any delay rates provided in the 
Clause 51.3 damages. Schedule but may 

include additional costs 
during the 
establishment/shipping 
phase. 

Request that the Contractor is entitled to delay damages for any delay in site access. 

Clause 51.8 We request for an overall cap on liquidated damages of 5% of contract sum. 
No financial impact 
expected. 

This cannot be 

Clauses 65 & 67 Defect Liability Period of 12 months to be provided commencing on completion of Separable Portion 3. 
quantified given that 
currently there is no 
OLP period specified. 

Clause 73.6.4 
We are required to appoint the Principal as our attorney for signing documents associated with any termination. Nil impact expected, 

Delete the words "and it irrevocably appoints the Principal as its attorney to do this in its name if it fails to do so. unlikely to occur. 

Clause 7 4.4.4 allows for an amount of 2% of the unpaid amount of the contract value if contract is terminated for convenience. 

Clause 74.4.4 
However this amount is reduced by the amount of unpaid progress claims - this will potentially render this portion of the payment Nil impact expected, 
unlikely to be paid. unlikely to occur. 

Delete the words "less the amounts payable under Clauses 7 4.4.1 and 7 4.4.2". 

Norfolk Island Repair and Resurfacing - Preliminaries 



Following completion of the first concrete parking bay (including curing , line marking, backfilling transition pavement, asphalt overlay 
Operational Restrictions and any temporary ramps) the aircraft parking bay will be handed back to Norfolk Island Airport on the final shift of the works. We 

have not allowed for one week handover as detailed in the Preliminaries document. 

Norfolk Island Repair and Resurfacing - Technical Requirements 

Asphalt We have allowed for one paver to be operating during the works as this matches the production rates of our proposed asphalt plant. 

Clause States: The Principal reserves the right to instruct the Contractor to reasonably modify the basis of the design or the design 
solutions for budget or other purposes. 

Design Submissions 
We have based our rates on the current scope provided in the tender documents. If the scope is changed by the Principal , we reservE 
the right to review and amend our rates based on the revised scope. 

Tenderlink Forum 

Flank Fill Material !We have allowed to use on island topsoil for the flank fill works. 

Alternative Proposals 
Document and Clause 

Details of Alternative Proposal 
No. 

Alternative 181 pneumatic tyre with a Sakai vibrating 91 and 81 steel roller for 61 steel. 

I 

NIRC.017.003.0002_0009 

$210,000 

$1 ,200,000 

Impact to be assessed 
in the Detailed Design 
Phase. 

$1 ,000,000 

Alternative total 
tender price $ 

Nil impact we are 
supplying equivalent 
equipment 
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TENDER NUMBER: SPT171819NIRC 

BORAL 

DOCUMENT & 
Regional 

CLAUSE No. 
DETAILS OF MINOR NON CONFORMANCE Procurement 

Response 
Area Qualification 

Council 
acknowledges that 
Bio-Security is a 
potential cost issue 

The conforming offer allows for the bulk transport of aggregates and sand without treatment, because however Council 
Biosecurity, Department of Agriculture and Water Resources are unable to confirm any specific expects that the 

Biosecurity for requirements at the time of tender. Baral has costed the full heat steralisation, and subsequent bagging, of Contractor will work 
aggregate & sand imported aggregate and sand and that treatment is valued here. with Council to 

provide a solution to 
allow for a clean 
(pest free) solution 
without the need for 
heat treatment. 

Valuation: $4,200,000 
Groyne Construction 

NIRC are responsible for obtaining all required approval for the installation of the groyne in Ball Bay. 

Environmental 
Bora I's price is to establish the groyne at Ball Bay is subject to the conditions of the Development 

Impact Statement 
Approval. At the time of submitting its offer, Baral assumes there will be no additional requirements or work 

(EIS) 
arising from the conditions of the Development Approval. Any work to be done in order to comply with the Noted 
conditions of the DA will be priced by Bora I as a variation. 
NIRC are responsible for obtaining all required approvals for the development and operation of a mobile 

Asphalt Plant asphalt production plant. Noted 
Development At the time of submitting its offer, Bora I assumes there will be no additional requirements or work arising 
Approval from the conditions of the Development Approval. Any work to be done in order to comply with the 

conditions of the DA will be priced by Bora I as a variation. Noted 

Performance 
The Performance Guarantee in the AAPA Specification in its current form is not clear. Bora I's offer is 

Guarantee 
subject to further discussion and agreement as to the quantification of performance and clarity on the 
methods of measurement. Noted 



Importation of Raw 
Materials 

If for any reason, the imported raw materials are unable to be unloaded onto Norfolk Island due to external 
factors beyond Boral's control (including but not limited to Stevedore or biosecurity issues), Baral is to be 
entitled to: 

1. full reimbursement of all of Bora I's costs incurred up until that date; and 

2. the right to terminate the contract without any penalty to Baral. 

The biosecurity compliance requirements are currently unclear. Baral has assumed the following: 
Coarse Aggregates 

• Quarry products will be produced, transported and placed in stockpile at a staging area; 
• The material will then be tested to confirm compliance; 

• The material will be transported from the staging area to the marine barge in clean trucks; 

NIRC.017.003.0002_0011 

Disagree. Council 
determines that the 
contract (GC21) 
contains sufficient 
provision for such 
occurances as 
referred to under 
Clauses 68 - 72 of 
the contract. In 
such cases it would 
be envisaged that 
the Parties would 
negotiate a suitable 
resolution . 
LJIsagree. council 
determines that the 
contract (GC21) 
contains sufficient 
provision for such 
occurances as 
referred to under 
Clauses 68 - 72 of 
the contract. In 
such cases it would 
be envisaged that 
the Parties would 
negotiate a suitable 
resolution. 

Noted 
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• The material will then be loaded onto the marine barge and transported to Norfolk Island . 
Biosecurity 

Any requirements which deviate from the above wi ll constitute a variation and may require repricing. 
Compliance 

There is no pricing for any biosecurity compliance for quarry products and natural sand in Boral's 
conforming offer. 

When biosecurity compliance requirements are fully known this will be assessed and priced as a variation . 

Baral have allowed for clean ing of plant & equipment as specified in the "Preliminaries" document. 

Baral have provided for ful l heat steralisation and bagging of sand and aggregates as an alternative offer. 

Decommission-ing A date for taking possession of the apron after decommissioning of the fuel hydrant line will be nominated 
of Hydrant Line in the contract. Any delay in handover will constitute "Principal Caused Delay" Noted 

Tender Program 
The program provided at the time of tender assumes contract award at the end of February 2019. Any later 
date of award may require a revision of the program . Noted 

Areas for use by the 
Boral's offer rel ies on NIRC providing suitable areas for site compounds and material storage at no rental 
(or other) cost. Boral's requirements for compounds and storage are included in the schedule 

contractor 
Methodology, item 4. Noted 

Equipment supplied 
Baral wil l supply the transfer paperwork for the plant and equipment to be supplied under the contract. Any 
registration fees, stamp duty or other costs associated with the ownership transfer will be at the cost of the 

under the contract 
new owner, NIRC. Noted 

A flight test for installed AGL utilising a CASA approved pilot is included in the tendered sum. Any fees on 
Flight test of AGL this test flight appl ied by NIRC or Norfolk Island Airport have not been allowed and would constitute a 

variation. Noted 

The Pavement Design and Warranty provided by Baral and its designer will be limited to the asphalt and 
Pavement Design concrete works undertaken during the contract. The design will not address the underlying pavement, 
Limitation except to the extent of test results provided by the Principal, nor existing geometrical non-compliances with 

CASA MOS Part 139. Noted 

Pavement Design 
The logistics associated with delivery of the project introduce many variables into the cost. For any 
significant change to the quantities in the tender schedule, as a result of design, Baral reserves the right to 

Changes 
reprice all related scheduled items. Noted 

Differential 
The mass concrete apron pads and adjacent flexible asphalt pavement may move differently, under load, 

Movement 
over time. Boral's warranty excludes any impediment to aircraft movement as a result of differential 
movement between the 2 pavement types. Noted 
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Airfield Ground 
Refer to 1. SPT171819NIRC Tender Schedules, pages 204 to 239 for full details of the AGL Works design 

Lighting 
qualifications. Note that the AGL Subcontractor Pricing Schedule has been incorporated and consolidated 
into the main 1. SPT1718NIRC Tender Schedules on pages 12 to 15. Noted 

counc11 are open to 
reasonalbe 
negotiations 

Conditions of Bora I would seek to negotiate the terms and conditions of the GC21 contract proposed. Detailed 
however all 
departures from the 

Contract departures have not been porposed at this stage until the final scope and options are clearer. stated T&C's are at 
Council's 
reasonable 
discretion. 

"Baral would seek to agree a positoin in line with the fillowing principles : 
1. Where Baral is required to maintain insurance, Baral would rely in its existing goup insurances, and the 
sole purpose of any Baral agreement to maintain insurance woould be to insure and help Baral fund its 

Insurance 
responsibility for direct losses incurred by Norfolk Island Regional Council to the extent caused by Bora I's 
negligent performance of work under the contract (to be agreed). 
2. Baral doesn't agree to disclose confidential or commercially sensitive or privileged information (including 
Boral's insurance policy wording that could prejudice Boral's rights under its insurances), and Baral doesn't 
agree to permit any thrid party to approve the terms or insurers of Boral's insurances." 

Council requires Baral to separately identify and quantify the value of Waste Management Levies included 
in the Tender Price Schedule. 
Council require Baral to confirm the date the outstanding Asphalt Mix Design is to be submitted. I 
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TENDER NUMBER· SPT171819NIRC 

PENSAR PROJECTS 

Document & Clause 
Details of Minor Non-Conformance 

Price to Achieve Full 

No Conformance $ 

GC21- General 
Due to the long lead 

Conditions of Contract, 
logistics, both these 

Clause 55 The Contract 
Contract Information Item 41 Rise and Fall adjustments, The Contract shall be adjusted for Rise and Fall for Fuel and indexes are 

Bitumen . Fuel will be benchmarked at time of tender submission at the Burnt Pine Fuel index and the Bitumen shall Internationally and 
Price, item 2 

be the gate price index in Brisbane. Nationally 
adjustment for Rise 

influenced and such 
and Fall 

cannot be priced . 

GC21- General 

Conditions of Contract, Contract Information Item 43 Provisional Sum margin does not include profit and off-site overheads. The Provisional 

Clauses 55.4, Sum will be subject to 10% Profit Margin, 4% Off-site Overheads and the On-site Overheads will be subject to pricin~ Not Applicable 

Provisional Sum at the time ofthe works. 

Margin . 

GC21- General 

Conditions of Contract, 
Contract Information Item 44, the Contractor's Margin will be Profit at 10%, Off-site Overheads at 4% and the On-

Clauses 47 and 79, 
site Overheads will be subject to pricing at the time of the works. 

Not Applicable 

Provisional Sum 

Margin 

GC21- General 

Conditions of Contract, Contract Information Item 38, Pavement Design will be Pavement Asphalt Geometric Design as the Contractor does 
Not Applicable 

Clause 39, Design by not have responsibility to design Asphalt Pavement Strength (other than the Asphalt Mix Design) 

Contractor 

GC21- General 
Clause 58.7 Unfixed Materials, will be amended to allow for the inclusive of payment for Unfixed Materials - Supply 

Not Applicable, due 

Conditions of Contract, 
at 50% on delivery to Brisbane dedicated yard and 50% on departure from Brisbane. Pensar have included specific 

to the long lead 

Clause 58 Payment 
supply items in the project Tender Price Schedule. 

procurement and 

Claims logistics supply. 

Alternative Proposals 

Document & Clause 
Details of Alternative Proposals 

Alternative Total 

No Tender Price $ 

Pensar offer an alternative to utilise Cascade Quarry to supply Crushed Aggregate for Concrete. We refer to 

Addendum - Deletion 
Schedule Methodology Item 5, Quarry Operations (alternative). Our proposal is to use non-detonating explosive 

of Pricing Option 1 (On 
echniques to remove 15,000t of rock on the Cascade Quarry face nominated in BCA Consulting report dated 21 

Island Crushed 
November 2018. 10,000t shall remain in Cascade Quarry for Norfolk Island future use and approximately 5000t Savings <$100,000> 

Aggregate) 
(royalty only) will be raw product for Concrete Aggregates and crusher sand for AGL. Our solution will provide 

opportunity for local industry to participate, lower the Biosecurity risk, provide for future rock supply and create 

harmony on the Island) . Pensar will work closely with NIRC to gain the DA approval. 

LED AGL Lighting To Supply and Install LED lighting for AGL. Additional $74.670 



Baral 
Physical / Human 
Resources 
Contract Program 
Previous Experience 
Reference Checks 
Methodology 
Technical Solutions 
Fulton Hogan 

Physical / Human 
Resources 
Contract Program 
Previous Experience 
Reference Checks 
Methodology 
Technical Solutions 
Pensar 
Physical / Human 
Resources 
Contract Program 
Previous Experience 
Reference Checks 
Methodology 
Technical Solutions 

Lotta 

10.00 9.00 

10.00 8.00 

10.00 9.00 

10.00 0.00 

15.00 13.00 

15.00 12.08 

Lotta 

10.00 10.00 

10.00 9.00 

10.00 8.00 

10.00 0.00 

15.00 15.00 

15.00 0.00 

10.00 7.00 

10.00 9.00 
10.00 6.00 

10.00 0.00 

15.00 15.00 

15.00 0.00 

bruce tony alan alistair 

7.00 9.00 9.00 8.50 

8.00 6.00 9.00 8.00 

9.00 9.00 9.00 10.00 

0.00 0.00 0.00 0.00 

14.00 13.00 12.00 8.50 

0.00 11 .92 0.00 0.00 

bruce tony alan alistair 

10.00 9.00 9.00 10.00 

7.00 10.00 9.00 8.00 

9.00 7.00 9.50 10.00 

0.00 0.00 0.00 0.00 

13.00 13.00 12.50 10.00 

0.00 0.00 0.00 0.00 

7.00 9.00 9.50 9.00 

7.00 6.00 9.50 8.50 

7.00 7.00 9.50 9.50 

0.00 0.00 0.00 0.00 

12.00 13.00 12.50 9.00 

0.00 0.00 0.00 0.00 

greg 

9.00 

8.00 

8.00 

0.00 

12.00 

10.00 

greg 

10.00 

9.00 

9.00 

0.00 

13.00 

10.00 

7.00 

8.00 

6.00 

0.00 

10.00 

5.00 
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boral 
FINAL 

fulton pensar 

8.58 9.67 8.08 

7.83 8.67 8.00 

9.00 8.75 7.50 

9.60 6.53 6.60 

12.08 12.75 11.92 

10.00 10.00 5.00 

57.10 56.36 47.10 
30.00 

87.10 

29.60 

86.70 

Peter Salafia: 
Does not include $4.2M 
allowance for Bio-
Security treatment 

Peter Salafia: 
Revised total $ allowing 
for additional Bio-
Security costs of $4.2M 


